


# next generation ORCA Monthly Program Dashboard



## Actions Complete

(in last ~two months)

- Agency Test Facility Installation Complete 6/11/21
- Production Environment Infrastructure Installed 7/9/21
- SI Field Integration Testing Started 7/9/21
- Q2 Program Risk & Issues Assessment Complete 7/13/21
- SI System Integration Testing Round 1 Complete 7/30/21

## Upcoming Actions Anticipated

(in next ~two months)

- DARE – Iteration 1 Reports Defined 8/13/21
- Transition Adapter Kit Deliveries Complete 8/31/21
- SI Transition Development Complete 9/3/21
- Systems Integrator Training Starts 9/17/21
- Retail Network Final Design Complete 9/30/21

## Program Status

	Schedule (crit. path on track)
	Budget (within target)
	Risk (balanced, 23% high)

## Legend

Symbol	Description
<input type="checkbox"/>	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed