



next generation ORCA Monthly Program Dashboard



Actions Complete

(in last ~two months)

<input checked="" type="checkbox"/>	SI Preliminary Design 96% Approved	5/29/20
<input checked="" type="checkbox"/>	SI Change Order 05 Executed	6/08/20
<input checked="" type="checkbox"/>	Hired New Hardware Lead	6/15/20
<input checked="" type="checkbox"/>	SI FACS/FAT Tests Performed	6/17/20
<input checked="" type="checkbox"/>	Quarterly Risk Assessment Meeting	6/25/20

Upcoming Actions Anticipated

(in next ~two months)

<input type="checkbox"/>	SI Functional Unit Testing Begins	7/13/20
<input type="checkbox"/>	Transition Adapter Installation Commences	7/17/20
<input type="checkbox"/>	SI Preliminary Design Complete	8/14/20
<input type="checkbox"/>	Retail Network Preliminary Design Complete	8/28/20
<input type="checkbox"/>	SI Production Acceptance Testing Complete	9/30/20

Program Status

	Schedule (crit. path on track)
	Budget (within target)
	Risk (balanced, 25% high)

Legend

Symbol	Description
<input type="checkbox"/>	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed