


next generation ORCA Monthly Program Dashboard



Actions Complete

(in last ~two months)

- | | |
|---|------------|
| <input checked="" type="checkbox"/> Regional VM Paper Stock Contract Executed | 11/30/2021 |
| <input checked="" type="checkbox"/> Operator Training Starts | 12/16/2021 |
| <input checked="" type="checkbox"/> Technical Consultants Change Order Executed | 12/30/2021 |
| <input checked="" type="checkbox"/> SI System Integration Testing Complete | 12/30/2021 |
| <input checked="" type="checkbox"/> Customer Service Training Starts | 1/5/2022 |

Upcoming Actions Anticipated

(in next ~two months)

- | | |
|---|-----------|
| <input type="checkbox"/> SI Change Order 011 Execution | 1/28/2022 |
| <input type="checkbox"/> Retail Network Design Completion | 1/31/2022 |
| <input type="checkbox"/> SI FIT Use Case Testing Complete | 2/14/2022 |
| <input type="checkbox"/> INIT to Agency Training Complete | 3/30/2022 |
| <input type="checkbox"/> SI Pilot Testing Complete | 4/15/2022 |

Program Status

	Schedule (crit. path on track)
	Budget (within target)
	Risk (28% high)

Legend

Symbol	Description
<input type="checkbox"/>	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed