


next generation ORCA Monthly Program Dashboard



Actions Complete

(in last ~two months)

- Onboard Transition Strategy Adopted 2/21/20
- Vehicle Prototyping Complete 3/11/20
- Quarterly Risk Assessment Meeting 3/26/20
- Hired New Software Lead 4/13/20
- SI Preliminary Design 96% Approved 5/29/20

Upcoming Actions Anticipated

(in next ~two months)

- SI FCI/FAT Testing Complete 6/26/20
- SI Functional Unit Testing Begins 7/13/20
- SI Preliminary Design Complete 7/17/20
- Retail Network Preliminary Design Complete 8/28/20
- SI Production Acceptance Testing Complete 9/30/20

Program Status

	Schedule (crit. path on track)
	Budget (within target)
	Risk (balanced, 27% high)

Legend

Symbol	Description
	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed