



# next generation ORCA Monthly Program Dashboard



<u>Actions Complete</u> (in last ~two months)	
<input checked="" type="checkbox"/> SI Functional Unit Testing Complete	2/26/21
<input checked="" type="checkbox"/> Procurement Phase Completed	3/12/21
<input checked="" type="checkbox"/> Quarterly Risk Review Completed	3/26/21
<input checked="" type="checkbox"/> Retail Network Preliminary Design Complete	3/30/21
<input checked="" type="checkbox"/> Next gen ORCA Launch Timeline Confirmed	4/6/21

<u>Upcoming Actions Anticipated</u> (in next ~two months)	
<input type="checkbox"/> SI Use Case-Based Integration Testing Starts	4/21/21
<input type="checkbox"/> SI System Integration Retesting Starts	5/18/21
<input type="checkbox"/> SI Final Design Substantial Completion	5/28/21
<input type="checkbox"/> SI System Integration Testing Round 1 Complete	6/18/21
<input type="checkbox"/> Initial Ranking of Phase II Projects	6/30/21

Program Status	
	Schedule (crit. path on track)
	Budget (within target)
	Risk (balanced, 21% high)

Legend	
Symbol	Description
<input type="checkbox"/>	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed