


next generation ORCA Monthly Program Dashboard



Actions Complete

(in last ~two months)

- First set of Design Documents Approved 10/14/19
- Regional Program Manager Hired 10/21/19
- Approved Retail Network Project Plan 10/31/19
- Final Design Workshops in Germany Completed 11/14/19
- Transition and Integration Manager Hired 11/18/19

Upcoming Actions Anticipated

(in next ~two months)

- Next Gen ORCA Website Open House for Staff 12/20/19
- Substantial Completion of Prelim. Design 12/31/20
- Retail Network PDR workshops 2/10/20
- Vehicle Prototyping Complete 2/28/20
- DARE User Acceptance Testing #2 3/6/20

Program Status

	Schedule (crit. path on track)
	Budget (within target)
	Risk (balanced, 35% high)

Legend

Symbol	Description
	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed