

Quarterly Procurement Forecast

This report is published quarterly for informational purposes only to offer a forward-looking view for consultants, contractors, manufacturers, and suppliers, as well as the public, at potential procurement opportunities being planned by Sound Transit at this time that may or may not come to fruition. The information presented here is good faith estimates subject to change, delay, transformation, or removal entirely. Accordingly, Sound Transit is not liable for the content included in this report, nor for the omission of future procurements not shown in this report.

Contract Name	Project(s)	Description	Solicitation Begin Quarter	Solicitation End Quarter
Bi-Directional Load Testing	West Seattle Link Extension - T400047	West Seattle Link Extension Bi-Directional Load Testing	2025 - Q2	2025 - Q4
Burien Transit Center Construction	I-405 BRT - T500050	Burien Transit Center -Bus station modifications	2025 - Q2	2025 - Q4
Design Services Multiple Award Task Order Contract (MATOC)	tbd	Design Multiple Task Orders	2025 - Q2	2025 - Q2
Duwamish River Crossing	West Seattle Link Extension - T400047	West Seattle Link Extension: Duwamish River Crossing. Cable-stay bridge + elevated approaches and guideway	2025 - Q2	2026 - Q1
Final Design	DSTT Overhead Coil Grilles	DSTT OVERHEAD COIL GRILLES: Retrofit/ replace OCGs within the DSTT to include Panic buttons and BMS connectivity	2025 - Q2	2025 - Q4
Final Systems Design	West Seattle Link Extension - T400047	West Seattle Link Extension: Final Systems Design	2025 - Q2	2025 - Q4
I5 to SR522 Construction	SR 522-NE 145th St BRT - T500051	SR 522-NE 1456h BRT: I5 to SR522 street widening construction services.	2025 - Q2	2025 - Q4
OMF Program - Guideway, Buildings and Yards PDB	Everett Link Extension - T400052O&M Facility South - T400054Tacoma Dome Link Extension - T400053	OMF South, OMF Test Track, and OMF North progressive design-build services including Guideway; Test, Lead tracks construction services.	2025 - Q2	2025 - Q3
On-Call Appraisal Services	West Seattle Link Extension - T400047Ballard Link Extension - T400066	On-Call appraisal bench needed to support the upcoming WSLE and BLE appraisal work in Real Property.	2025 - Q2	2025 - Q2
On-Call Real Estate Acquisitions Support Services	West Seattle Link Extension - T400047Ballard Link Extension - T400066	On-Call real estate acquisition firm bench needed to support the upcoming WSLE and BLE property acquisitions.	2025 - Q2	2025 - Q2
Project Management and Construction Management (PMCM) Services Multiple Award Task Order Contract (MATOC)	tbd	PM / CM Multiple Task Orders	2025 - Q2	2025 - Q2
Primary construction	Northgate Garage Generator	Install backup generator at Northgate Station Garage.	2025 - Q2	
South Renton Transit Center Construc	I-405 BRT - T500050	I-405 BRT - South Renton Transit Center: Bus staging; Surface parking construction	2025 - Q2	2025 - Q3
WSLE Geotechnical Instrumentation and Monitoring	West Seattle Link Extension - T400047	Establish Geotechnical Instrumentation and Monitoring System for WSLE alignment. Assist in the development of instrumentation baseline design. Establish, Install and Commission Instrumentation & Monitoring Baseline. Assist with the development of I & M construction contract requirements.	2025 - Q2	2025 - Q4
Construction	Capitol Hill, UW, Stadium, Beacon Hill Station LED Retrofit	Capitol Hill, UW, Stadium, Lincoln Hill Link Extension: Upgrade legacy lighting to LED in four Link stations in all exterior, public-facing, and back-of-house areas.	2025 - Q3	2025 - Q4
SODO Station	West Seattle Link Extension - T400047	West Seattle Link: At-grade station; Shoofly; Street improvements	2025 - Q3	2026 - Q2

Construction - Electrical	tbd	IDS GENERATOR REPLACEMENT: Replace Emergency Generator at IDS Serving Emergency Lighting System	2025 - Q4	2026 - Q1
Construction - Fencing	Lakewood Sub-division Fencing	Lakewood Sub-division Fencing: Fence approx 2 miles of Sounder Track in Tacoma to mitigate pedestrian impacts & encampments.	2025 - Q4	2026 - Q1
Construction - Renovation	Westlake Station Unused Back of House Space Reconfiguration	Tennant Improvement at back of house area in Westlake Station.	2025 - Q4	2026 - Q1
145th to Lake Forest Park Street Widening	SR 522-NE 145th St BRT - T500051	SR 522-NE 145th St BRT: 145th to Lake Forest Park - Street widening	2026 - Q1	2026 - Q3
Construction	Link Fiber Optic Upgrade Program	Link Fiber Optic Upgrade Program: Installation of new fiber cables to upgrade the existing fiber network.	2026 - Q1	2026 - Q2
Systems and Trackwork	West Seattle Link Extension - T400047	West Seattle Link Extension: Systems and Trackwork	2026 - Q1	2026 - Q4
Transmission Line Relocation	West Seattle Link Extension - T400047	West Seattle Link Extension: Early Works - E3 busway transmission line relocation construction services.	2026 - Q1	2026 - Q2
Alaska & Avalon Station Finishes Construction	West Seattle Link Extension - T400047	West Seattle Link Extension: Construction services for underground stations	2026 - Q2	2026 - Q4
Early works	Ballard Link Extension - T400066	Ballard Link Extension: Early works	2026 - Q2	
Poplar Way Loop Widening	I-405 BRT - T500050	I-405 BRT: Poplar Way Loop Widening - Bus ramp; Street improvements construction services	2026 - Q2	2026 - Q3
Design	DSTT-CCTV and Lenel Access Control Additions	Design - add/upgrade/repair CCTV, Access Control, and Passenger Emergency Telephone infrastructure (Maybe addressed under the design MATOC)		
		OLD Project Name: DSTT CCTV, ACCESS CONTROL, AND PET ADDITIONS	2026 - Q3	2026 - Q4
Construction	DSTT-CCTV and Lenel Access Control Additions	Construction - add/upgrade/repair CCTV, Access Control, and Passenger Emergency Telephone infrastructure	2026 - Q3	2026 - Q4
		OLD Project Name: DSTT CCTV, ACCESS CONTROL, AND PET ADDITIONS		
Construction	Boeing Access Rd Infill Station - T400137	Construction of new elevated infill station on the existing 1 Line between Rainier Beach and TIBS, including bus transfer facility and 300-stall surface parking lot.	2027 - Q1	2027 - Q2
Construction	Graham ST Infill Station - T400136	Graham ST Infill Station: Construction of a new at-grade infill station on the 1 line at MLK/Graham	2027 - Q1	2027 - Q1
Early works	West Seattle Link Extension - T400047	West Seattle Link Extension: Early Works- Demolition; Utilities; MOT	2027 - Q1	2028 - Q1
Final Design	Everett Link Extension - T400052	Final Design of EVLE (Maybe be addressed under the design MATOC)	2027 - Q1	
Construction	Ballard Link Extension - T400066	Tunnel(s); SOE; stations; Guideway; Systems	2027 - Q1	

This report is published quarterly for informational purposes only to offer a forward-looking view for consultants, contractors, manufacturers, and suppliers, as well as the public, at potential procurement opportunities being planned by Sound Transit at this time that may or may not come to fruition. The information presented here is good faith estimates subject to change, delay, transformation, or removal entirely. Accordingly, Sound Transit is not liable for the content included in this report, nor for the omission of future procurements not shown in this report.