



## Motion No. M2019-51

### Identifying West Seattle and Ballard Link Extension Alternatives for Study in a Draft Environmental Impact Statement

Meeting:	Date:	Type of action:	Staff contact:
System Expansion Committee Board	05/09/2019 05/23/2019	Recommend to Board Final Action	Don Billen, PEPD Executive Director <b>Cathal Ridge, Executive Corridor Director</b>

#### Proposed action

Identifies the preferred alternative(s) and other alternatives for study in the Draft Environmental Impact Statement for the West Seattle and Ballard Link Extensions project.

#### Key features summary

- This action identifies the preferred alternative(s) and other alternatives to be studied in the Draft Environmental Impact Statement (EIS) from the range of alternatives evaluated during the alternatives development and environmental scoping phases of project development.
- Alternatives under consideration were refined through Level 1, Level 2 and Level 3 evaluation with public input and recommendations by the Stakeholder Advisory Group (SAG) and Elected Leadership Group (ELG). Public and agency input received during the National Environmental Policy Act (NEPA) scoping period and from the Federal Transit Administration (FTA) also informed additional alternatives under consideration.
- The System Expansion Implementation Plan includes the objective of identifying a preferred alternative along with other EIS alternatives at the end of the alternatives development process.
- The Representative Project in the voter-approved ST3 Plan defined the areas to be served by stations, general alignment and estimated cost and schedule.
- The alternatives identified for study will undergo conceptual engineering to support the EIS analyses. During the design and environmental review of the alternatives, Sound Transit will engage affected communities in the project development process and get feedback on alignment, profile and station design issues. Sound Transit will also seek to avoid, minimize or mitigate potential impacts of the project as design progresses.

#### Alternatives for consideration

Alternatives for consideration for inclusion in the Draft EIS include the Level 3 alternatives, as described in the *West Seattle and Ballard Link Extensions Alternatives Development Report* (February 2019), and additional alternatives suggested during the EIS Scoping period. The alternatives are described below by geographical segment.

## **West Seattle (Avalon/Junction)**

### **Level 3 alternatives**

- 41st elevated station (east-west oriented) – Elevated Avalon station on south side of SW Genesee St between SW Avalon Way and 35th Avenue SW. Turns southwest on Fauntleroy Way SW and then west on SW Alaska Street. Terminates with an elevated Alaska Junction station along SW Alaska Street at 41st Avenue SW in an east-west orientation.
- 41st elevated station (north-south oriented) – Elevated Avalon station along SW Genesee Street east of 35th Avenue SW. Curves southwest to 41st Avenue SW. Terminates at an elevated Alaska Junction station in the vicinity of 41st Avenue SW and SW Alaska Street in a north-south orientation.
- 41st, 42nd, or 44th tunnel station – Tunnel Avalon station beneath SW Genesee Street straddling Fauntleroy Way SW. Curves southwest to 41st Avenue SW. Terminates at a tunnel Alaska Junction station with station options oriented north-south in the vicinity of SW Alaska Street under 41st Avenue SW, 42nd Avenue SW or 44th Avenue SW.

## **West Seattle (Delridge)**

### **Level 3 Alternatives**

- N of Andover station – Elevated guideway follows Delridge Way SW south to an elevated Delridge station north of SW Andover Street. Continues south along Delridge Way SW and then runs west along SW Genesee Street.
- S of Andover station – Elevated guideway follows Delridge Way SW south to an elevated Delridge station south of SW Andover Street. Continues south along Delridge Way SW and then runs west along SW Genesee Street.
- N of Genesee station – Elevated guideway runs south adjacent to Delridge Way SW to an elevated Delridge station on a diagonal between Delridge Way SW and 26th Avenue SW north of SW Genesee Street. Continues west on an elevated guideway along SW Genesee Street.

### **Additional Alternatives**

- Yancy/Andover alignment – Scoping comments suggested interest in an elevated alternative along the Yancy/Andover corridor.
- Pigeon Point Tunnel – Scoping comments suggested interest in the Pigeon Ridge Tunnel alignment that was previously evaluated in Level 1 and Level 2 screening. This alignment would include a Delridge station south of SW Genesee Street at Delridge Way SW.

## **Duwamish Crossing**

### **Level 3 Alternatives**

- South crossing – Elevated guideway crosses over the Spokane Street Viaduct, curves west and parallels the West Seattle Bridge on the south side. Crosses over the Duwamish Waterway on a high-level fixed bridge on the south side of the existing bridge, then rounds Pigeon Point and heads south along Delridge Way SW.
- North crossing – Elevated guideway curves west and parallels the existing West Seattle Bridge on the north side. Spans the Duwamish Waterway on a high-level, fixed bridge on the north side of the existing bridge, then crosses over the West Seattle bridge ramp, passes over the Nucor Steel property and runs south along Delridge Way SW.

### **Additional Alternatives**

- Pigeon Point Tunnel – Scoping comments suggested interest in the Pigeon Ridge Tunnel alignment that was previously evaluated in Level 1 and Level 2 screening. This alignment would cross the Duwamish Waterway south of Harbor Island.

### **SODO**

#### **Level 3 Alternatives**

- E3 elevated – South of Stadium station, transitions to elevated guideway within the E3 busway at approximately S Massachusetts Street south to a new elevated SODO station west of the existing station. Continues south along the E3 busway in an elevated guideway.
- E3 at grade – South of Stadium station, continues at grade within the E3 busway under new roadway grade separations of S Holgate Street and S Lander Street. Includes a new at-grade SODO station west of the existing station. At-grade alignment transitions to an elevated guideway within the E3 busway south of S Lander Street.

#### **Additional Alternatives**

- Elevate new and existing SODO station – Scoping comments suggested some support for a new elevated SODO station and elevating the existing station.

### **Chinatown-International District (CID)**

#### **Level 3 Alternatives**

- 5th shallow station/ST3 Representative Project – At-grade alignment heads north and transitions into a new cut-and-cover tunnel and continues under S Royal Brougham Way, with tunnel portal in the E3 busway south of S Royal Brougham Way. Continues in a cut-and-cover tunnel under 5th Avenue S to a new International District/Chinatown cut-and-cover tunnel station adjacent to the existing station under 5th Avenue S. Continues north to a bored tunnel portal area between S Jackson Street and S Main Street.
- 5th shallow or deep station – At-grade alignment heads north under a new roadway grade separation of S Holgate Street and transitions to a tunnel portal for the new downtown transit tunnel located near S Massachusetts Street between the E3 busway and 6th Avenue S. Continues in a bored tunnel beneath 6th Avenue S, transitions to 5th Avenue S and runs under 5th Avenue S to Yesler Way. Shallow International District/Chinatown station option includes a new cut-and-cover tunnel station adjacent to the existing station under 5th Avenue S. Deep International District/Chinatown station option includes a new mined tunnel station adjacent to the existing station under 5th Avenue S.
- 4th shallow or deep station – Shallow International District/Chinatown station option heads north near Stadium station and transitions into a new cut-and-cover tunnel and turns northwest under S Royal Brougham Way. Continues north under 4th Avenue S in a cut-and-cover configuration along 4th Avenue S to a new cut-and-cover tunnel station west of the existing station under 4th Avenue S. Deep International District/Chinatown station option heads north near Stadium station and transitions into a new cut-and-cover tunnel and turns northwest in the vicinity of S Massachusetts Street. Continues north under 4th Avenue S in a bored tunnel to a new mined tunnel station west of the existing station under 4th Avenue S. Both shallow and deep station options transition to 5th Avenue near James Street.

## **Downtown**

### **Level 3 Alternatives**

- 5th and Republican – Bored tunnel runs under 5th Avenue S and transitions to 6th Avenue. Turns north to Westlake Avenue and then curves west to Republican Street, with north tunnel portal at Republican Street on the east side of Elliott Avenue W. Includes a Midtown station under 5th Avenue in the vicinity of Columbia Street and Madison Street, a Westlake station under 6th Avenue connecting with the existing Westlake station, a Denny station under Westlake Avenue, a South Lake Union station under Republican Street near Aurora Avenue N, and a Seattle Center station under Republican Street near 1st Avenue N.
- 6th and Mercer – Bored tunnel runs under 5th Avenue S and transitions to 6th Avenue S then to Terry Avenue N and curves west toward Mercer Street. Runs along Mercer Street and curves northwest to Elliott Avenue W, with north tunnel portal at Elliott Avenue W. Includes a Midtown station under 6th Avenue in the vicinity of Madison Street and Seneca Street, a Westlake station under 6th Avenue connecting with the existing Westlake station, a Denny station under Terry Avenue N, a South Lake Union station north of Mercer Street near Aurora Avenue N, and a Seattle Center station under Mercer Street near Queen Anne Avenue N.
- 5th and Harrison – Bored tunnel runs under 5th Avenue, transitions to Westlake Avenue, then curves west to Harrison Street. Follows Harrison Street and then transitions to Republican Street with north tunnel portal at Elliott Avenue W. Includes a Midtown station under 5th Avenue in the vicinity of Columbia Street and Madison Street, a Westlake station under 5th Avenue connecting with the existing Westlake station, a Denny station under Westlake Avenue, a South Lake Union station under Harrison Street near Aurora Avenue N, and a Seattle Center station under Republican Street near 1st Avenue N.

## **Smith Cove**

### **Level 3 Alternatives**

- Prospect St station/ST3 Representative Project – Alignment emerges from the downtown tunnel portal in an elevated guideway along Elliott Avenue W to Smith Cove Station near W Prospect Street. Continues north along the hillside then transitions back to elevated guideway along 15th Avenue W to an Interbay station on 15th Avenue W at W Dravus Street.
- Galer St station – Alignment emerges from the downtown tunnel portal along the east side of the BNSF Railway tracks. Continues to a Smith Cove station location between the W Galer Street and Magnolia bridges. Curves north to the area between the golf course and BNSF Railway tracks. Crosses over W Dravus Street and curves east to an Interbay Station on Thorndyke Avenue W north of W Dravus Street.
- Prospect St station - Alignment emerges from the downtown tunnel portal paralleling Elliott Avenue W to a Smith Cove Station near W Prospect Street. Continues north along the hillside to 15th Avenue W and W Armory Way, crossing over the intersection. Runs along the east side of the BNSF Railway tracks to an Interbay Station on Thorndyke Avenue W north of W Dravus Street.

## **Interbay/Ballard**

### **Level 3 Alternatives**

- Movable bridge with 15th elevated station – From elevated Interbay station, continues along 15th Avenue W and crosses Salmon Bay via a movable bridge west of the existing Ballard

Bridge. Continues in an elevated guideway along 15th Avenue NW. Terminates at an elevated Ballard Station on 15th Avenue NW near NW Market Street.

- High fixed bridge with 14th elevated station – From elevated Interbay station, continues over 15th Avenue W, crosses Salmon Bay via a fixed bridge east of the existing Ballard Bridge and continues in an elevated guideway on 14th Avenue NW. Terminates at an elevated station on 14th Avenue NW at NW Market Street.
- Tunnel with 14th or 15th tunnel station – From Interbay station, descends into a tunnel beneath Salmon Bay. Terminates at a tunnel Ballard station with station options beneath 14th Avenue NW or east of 15th Avenue NW at NW Market Street.

### **Additional Alternatives**

- Tunnel with 20th tunnel station – Scoping comments suggested interest in a station farther west in Ballard with a tunnel crossing under Salmon Bay and tunnel station at 20th Avenue NW.

## **Background**

The West Seattle and Ballard Link Extensions (WSBLE) project would expand Link light rail transit service from downtown Seattle to West Seattle's Alaska Junction neighborhood, and to Ballard's Market Street area. The project corridor is approximately 11.8 miles long and is part of the Sound Transit 3 Plan (ST3) of regional transit system investments, approved for funding by voters in the region in 2016.

The mode and corridor served for the proposed project were identified through the years-long planning process for the Sound Transit Regional Transit Long-Range Plan and ST3 Plan. Through the local alternatives development process, Sound Transit assessed the "representative project" included in the ST3 Plan and, based on additional public engagement and technical analysis, developed light rail transit alternatives with design options. Each light rail transit alternative includes fourteen stations that serve the following areas: Alaska Junction, Avalon, Delridge, SODO (South of Downtown), the sports stadiums, International District/Chinatown, Midtown, Westlake, Denny, South Lake Union, Seattle Center, Smith Cove, Interbay, and Ballard.

Evaluation of the alternatives identified by the Board will be conducted in cooperation with the Federal Transit Administration (FTA). Before committing federal funds to the WSBLE, the FTA is required to undertake environmental review in compliance with the National Environmental Policy Act (NEPA). As the public agency proposing the project, Sound Transit is required to comply with the State Environmental Policy Act (SEPA). The FTA, as the federal lead agency under NEPA, and Sound Transit, as the state lead agency under SEPA, have determined that the proposed project may have probable significant adverse environmental impacts. To satisfy both NEPA and SEPA requirements, the agencies are preparing a combined NEPA/SEPA EIS for the project.

The planning and alternatives development processes included technical analysis, public engagement, and input from affected local, state, and federal agencies and tribes. Sound Transit developed an initial range of alternatives from agency and public input during the SEPA early scoping process held February 2 through March 5, 2018. The project Elected Leadership Group (ELG), a comprehensive group of elected officials that represent the service corridor, and the Stakeholder Advisory Group (SAG), an advisory group consisting of members of the community appointed by the ELG, then recommended how to narrow and refine these alternatives based on additional analysis and community, agency, and tribal input.

In total, 14 SAG and seven ELG meetings were held over the course of the alternatives development process. In addition, Sound Transit continuously engaged the public to inform the recommendations of the advisory groups at each level of screening and held 17 open houses, forums and workshops throughout the corridor; attended 26 fairs/festivals and tabling events; visited more than 189

neighborhood and community organizations including 27 interviews with social service providers; provided 25 email updates, and developed three online open houses for those who could not engage in person.

Briefings on the status of the alternatives development process were provided to the Capital Committee on October 11, 2018, the System Expansion Committee on February 14, 2019, and to the Sound Transit Board on May 24, 2018 and February 28, 2019. The Alternatives development results were documented in the *West Seattle and Ballard Link Extensions Level 1 Alternatives Development and Screening* report (July 2018), *West Seattle and Ballard Link Extensions Level 2 Alternatives Development and Screening* report (October 2018) and *West Seattle and Ballard Link Extensions Alternatives Development Report* (February 2019).

The FTA and Sound Transit conducted EIS scoping from February 15 through April 2, 2019, under SEPA and NEPA for the WSBLE project. Three public scoping meetings and a meeting for agencies and tribes were held during this period, as well as an online open house from February 15 through April 2, 2019. FTA and Sound Transit asked for comments on the draft Purpose and Need statement; the alternatives that should be evaluated in the Draft EIS; and social, economic, environmental, and transportation issues to evaluate in the Draft EIS. Comments were accepted by mail, email, online comment forms, transcribed phone messages, and through comment forms and via a court reporter at the scoping meetings. Input from the EIS scoping period was documented in the *West Seattle and Ballard Link Extensions Scoping Summary Report* (April 2019) and was made available on the project website.


The System Expansion Implementation Plan (SEIP) includes the objective to “Identify (the) Preferred Alternative Early” and notes that “staff will ask the Board to identify the preferred alternative at the end of the alternative development process and prior to starting preparation of draft environmental documents, having considered recommendations on this topic from the Leadership and Stakeholder groups. Early identification of the preferred alternative and key project goals will jump-start the public debate about station and alignment decisions, revealing areas of broad agreement as well as areas where project leadership needs to focus problem-solving efforts.” The SEIP further notes that “At the initiation of each major capital project, Sound Transit will propose a Partnering Agreement to be executed with project partners” and that “By providing project milestones and establishing partnering agreements, Sound Transit and its partners will have a common understanding of roles, responsibilities and schedule and budget imperatives to ensure timely delivery of capital projects.”

Consistent with the SEIP, a partnering agreement specific to this project between Sound Transit and the City of Seattle was finalized and adopted by the Seattle City Council and the Sound Transit Board at the beginning of the project development process in December 2017. Per the agreement, “This project partnering agreement reflects that commitment to a new way of doing business so that together we can deliver the quality transit improvements approved by the voters in ST3 on schedule and within budget”. The Partnering Agreement notes that “the parties acknowledge the importance of meeting Project schedule milestones and objectives in order to begin light rail operations on time. Accordingly, the Parties will work in good faith toward the completion of necessary processes no later than the target dates identified in the schedule attached as Exhibit D.” The target date included in Exhibit D (Schedule Milestones) for Board identification of a preferred alternative is noted as Q1/Q2 2019 and, per Exhibit E (Overall Approach to Project Development and Delivery), prior to the start of environmental review. The Partnering Agreement further notes that “In cases where the City or other parties have an interest in changing Project scope beyond that allowed under Sound Transit’s financial plan, the City will collaborate with Sound Transit to identify reductions in scope or risk elsewhere on the project or provide increased funding through local contributions to finance the requested change.” This requirement for local contributions for substantial scope expansions is mirrored in the partnering agreements Sound Transit has entered into with several other municipalities in the region.

As part of the alternatives development process, Sound Transit developed comparative estimates to inform the evaluation of alternatives. Estimates were based on limited conceptual design; as design advances and additional information becomes available, estimates will be updated and may change. The updated estimates will inform future discussions related to additional project scope elements and associated local funding contributions. The final project budget will be established during final design.

The identification of a preferred alternative for the Draft EIS is a statement of the Board’s current intent based on the Board’s review of the findings from the alternatives development process; public and agency scoping comments; tribal comments; input from the SAG (April 17, 2019) and ELG (April 26, 2019); the Partnering Agreement with the City of Seattle; the System Expansion Transit Integration Agreement with King County Metro, input from FTA, and other information developed to date. It is not a final decision and, as noted in the SEIP, “For major projects requiring environmental review of multiple alternatives, a reasonable range of alternatives must be studied in compliance with National Environmental Policy Act and State Environmental Policy Act, and Sound Transit staff and the Board must keep an open mind about all such alternatives until the completion of environmental review.” As such, the Board will make a final decision on the WSBLE project to be built, including the route and station locations, after publication of the Final EIS.

**Project status**



Projected completion date for Conceptual Engineering/Draft EIS: 1Q 2021

Project scope, schedule and budget summary are located on page 73 of the February 2019 Agency Progress Report.

**Fiscal information**

Although there is no direct fiscal action associated with the proposed action, the final alternative selection will have fiscal impacts affecting the design and construction of the project. Those impacts will be addressed during future actions as they are presented.

**Disadvantaged and small business participation**

Not applicable to this action.

**Public involvement**

Sound Transit has engaged stakeholders, the public and various agencies throughout the alternatives development process to refine the set of alternatives identified in this proposed action. SEPA early scoping was conducted from February 12, 2018 to March 8, 2018. An Elected Leadership Group (ELG) and Stakeholder Advisory Group (SAG) were formed to provide input and recommendations.

Additionally, Sound Transit worked in collaboration with the City of Seattle to apply the Racial Equity Toolkit (RET) to the project. The RET informed aspects of the technical evaluation and the focus and extent of engagement, elevating issues and considerations that may affect communities of color and low income communities. The RET work informed additional engagement efforts, particularly around the Chinatown-International District and Delridge stations. RET findings were captured in the *Racial Equity Toolkit Report: Alternatives Development Phase (April 2019)* and shared with the SAG and ELG.

The alternatives development process consisted of three levels where public feedback was gathered and shared with the SAG and ELG. The recommendations made by these bodies were presented to the Capital Committee, System Expansion Committee and/or Sound Transit Board at each level of evaluation, and the most promising alternatives at each level were carried forward to study in greater detail based on technical analyses, advisory group recommendations and community feedback.

In coordination with the Federal Transit Administration, the agency conducted NEPA Scoping from February 15 to April 2, 2019. In total over 2,700 scoping comments were received. Engagement over the course of the alternatives development process was extensive, including 17 open houses, forums and workshops engaging more than 5,700 people, 3 online open houses, and attendance at over 200 community briefings and other community events.

### **Time constraints**

A delay in the identification of the preferred alternative(s) and other alternatives to be studied in the DEIS would result in an equivalent delay to the subsequent production and review of the document.

### **Prior Board/Committee actions**

Motion No. M2017-161: Authorized the chief executive officer to execute a Partnering Agreement with the City of Seattle for the West Seattle and Ballard Link Extensions Project.

Resolution No. R2017-32: Amended the Adopted 2017 Budget to create the West Seattle and Ballard Link Extensions Project by (a) establishing the Project Allocation to Date through the completion of the Preliminary Engineering Phase in the amount of \$285,896,000 and (b) establishing the 2017 Annual Budget in the amount of \$4,150,000; (2) authorized the project to advance through Gate 1 within Sound Transit's Phase Gate Process; and (3) established the name of the project as the West Seattle and Ballard Link Extensions Project.

Resolution No. R2017-17: Amended the adopted annual operating budget in the amount of \$3,814,704 to pay for additional staffing and other mobilization costs required to facilitate early Sound Transit 3 work.

---

**Environmental review – KH 5/6/19**

**Legal review – AJP 5/7/19**



## **Motion No. M2019-51**

A motion of the Board of the Central Puget Sound Regional Transit Authority identifying the preferred alternative(s) and other alternatives for the West Seattle and Ballard Link Extensions Draft Environmental Impact Statement.

### **Background**

The West Seattle and Ballard Link Extensions (WSBLE) project would expand Link light rail transit service from downtown Seattle to West Seattle's Alaska Junction neighborhood, and to Ballard's Market Street area. The project corridor is approximately 11.8 miles long and is part of the Sound Transit 3 Plan (ST3) of regional transit system investments, approved for funding by voters in the region in 2016.

The mode and corridor served for the proposed project were identified through the years-long planning process for the Sound Transit Regional Transit Long-Range Plan and ST3 Plan. Through the local alternatives development process, Sound Transit assessed the representative project included in the ST3 Plan and, based on additional public engagement and technical analysis, developed light rail transit alternatives with design options. Each light rail transit alternative includes fourteen stations that serve the following areas: Alaska Junction, Avalon, Delridge, SODO (South of Downtown), the sports stadiums, International District/Chinatown, Midtown, Westlake, Denny, South Lake Union, Seattle Center, Smith Cove, Interbay, and Ballard.

Evaluation of the alternatives identified by the Board will be conducted in cooperation with the Federal Transit Administration (FTA). Before committing federal funds to the WSBLE, the FTA is required to undertake environmental review in compliance with the National Environmental Policy Act (NEPA). As the public agency proposing the project, Sound Transit is required to comply with the State Environmental Policy Act (SEPA). The FTA, as the federal lead agency under NEPA, and Sound Transit, as the state lead agency under SEPA, have determined that the proposed project may have probable significant adverse environmental impacts. To satisfy both NEPA and SEPA requirements, the agencies are preparing a combined NEPA/SEPA EIS for the project.

The planning and alternatives development processes included technical analysis, public engagement, and input from affected local, state, and federal agencies and tribes. Sound Transit developed an initial range of alternatives from agency and public input during the SEPA early scoping process held February 2 through March 5, 2018. The project Elected Leadership Group (ELG), a comprehensive group of elected officials that represent the service corridor, and the Stakeholder Advisory Group (SAG), an advisory group consisting of members of the community appointed by the ELG, then recommended how to narrow and refine these alternatives based on additional analysis and community, agency, and tribal input.

In total, 14 SAG and seven ELG meetings were held over the course of the alternatives development process. In addition, Sound Transit continuously engaged the public to inform the recommendations of the advisory groups at each level of screening and held 17 open houses, forums and workshops throughout the corridor; attended 26 fairs/festivals and tabling events; visited more than 189 neighborhood and community organizations including 27 interviews with social service providers; provided 25 email updates, and developed three online open houses for those who could not engage in person.

Briefings on the status of the alternatives development process were provided to the Capital Committee on October 11, 2018, the System Expansion Committee on February 14, 2019, and to the Sound Transit Board on May 24, 2018 and February 28, 2019. The Alternatives development results were documented in the *West Seattle and Ballard Link Extensions Level 1 Alternatives Development and Screening* report (July 2018), *West Seattle and Ballard Link Extensions Level 2 Alternatives*

*Development and Screening report (October 2018) and West Seattle and Ballard Link Extensions Alternatives Development Report (February 2019).*

The FTA and Sound Transit conducted EIS scoping from February 15 through April 2, 2019, under SEPA and NEPA for the WSBLE project. Three public scoping meetings and a meeting for agencies and tribes were held during this period, as well as an online open house from February 15 through April 2, 2019. FTA and Sound Transit asked for comments on the draft Purpose and Need statement; the alternatives that should be evaluated in the Draft EIS; and social, economic, environmental, and transportation issues to evaluate in the Draft EIS. Comments were accepted by mail, email, online comment forms, transcribed phone messages, and through comment forms and via a court reporter at the scoping meetings. Input from the EIS scoping period was documented in the *West Seattle and Ballard Link Extensions Scoping Summary Report (April 2019)* and was made available on the project website.

The System Expansion Implementation Plan (SEIP) includes the objective to “Identify (the) Preferred Alternative Early” and notes that “staff will ask the Board to identify the preferred alternative at the end of the alternative development process and prior to starting preparation of draft environmental documents, having considered recommendations on this topic from the Leadership and Stakeholder groups. Early identification of the preferred alternative and key project goals will jump-start the public debate about station and alignment decisions, revealing areas of broad agreement as well as areas where project leadership needs to focus problem-solving efforts.” Identification of an early preferred alternative is integral to the agency’s efforts to meet the aggressive project timelines in the ST3 Plan, which assumed the acceleration of the West Seattle and Ballard Link extensions by three years from the dates originally identified in the draft ST3 Plan. Based on prior experience with project development timelines, waiting to identify any preferred alternative until after publication of the Draft EIS could extend the project schedule up to 18 months or more. The SEIP further notes that “At the initiation of each major capital project, Sound Transit will propose a Partnering Agreement to be executed with project partners” and that “By providing project milestones and establishing partnering agreements, Sound Transit and its partners will have a common understanding of roles, responsibilities and schedule and budget imperatives to ensure timely delivery of capital projects.”

Consistent with the SEIP, a partnering agreement specific to this project between Sound Transit and the City of Seattle was finalized and adopted by the Seattle City Council and the Sound Transit Board at the beginning of the project development process in December 2017. Per the agreement, “This project partnering agreement reflects that commitment to a new way of doing business so that together we can deliver the quality transit improvements approved by the voters in ST3 on schedule and within budget”. The Partnering Agreement notes that “the parties acknowledge the importance of meeting Project schedule milestones and objectives in order to begin light rail operations on time. Accordingly, the Parties will work in good faith toward the completion of necessary processes no later than the target dates identified in the schedule attached as Exhibit D.” The target date included in Exhibit D (Schedule Milestones) for Board identification of a preferred alternative is noted as Q1/Q2 2019 and, per Exhibit E (Overall Approach to Project Development and Delivery), prior to the start of environmental review. The Partnering Agreement further notes that “In cases where the City or other parties have an interest in changing Project scope beyond that allowed under Sound Transit’s financial plan, the City will collaborate with Sound Transit to identify reductions in scope or risk elsewhere on the project or provide increased funding through local contributions to finance the requested change. Agreement on the scope changes and local contributions will be memorialized in the Preferred Alternatives Concurrence Document or other agreements as mutually determined by the Parties.” This requirement for local contributions for substantial scope expansions is mirrored in the partnering agreements Sound Transit has entered into with several other municipalities in the region.

As part of the alternatives development process, Sound Transit developed comparative estimates to inform the evaluation of alternatives. Estimates were based on limited conceptual design; as design advances and additional information becomes available, estimates will be updated and may change. The updated estimates will inform future discussions related to additional project scope elements and associated local funding contributions. The final project budget will be established during final design.

The identification of a preferred alternative for the Draft EIS is a statement of the Board's current intent based on the Board's review of the findings from the alternatives development process; public and agency scoping comments; tribal comments; input from the SAG (April 17, 2019) and ELG (April 26, 2019); the Partnering Agreement with the City of Seattle; the System Expansion Transit Integration Agreement with King County Metro, input from FTA, and other information developed to date. It is not a final decision and, as noted in the SEIP, "For major projects requiring environmental review of multiple alternatives, a reasonable range of alternatives must be studied in compliance with National Environmental Policy Act and State Environmental Policy Act, and Sound Transit staff and the Board must keep an open mind about all such alternatives until the completion of environmental review." As such, the Board will make a final decision on the WSBLE project to be built, including the route and station locations, after publication of the Final EIS.

To implement the SEIP, this action identifies a preferred alternative in each segment (with the exception of the Chinatown/International District). The preferred alternative reflects feedback and enhancements to the representative project included in the ST3 Plan, based on community and agency input during the alternatives development process, and is consistent with the scope and estimated cost identified in the ST3 Plan.

Through the course of alternatives development, interest has been expressed in adding substantial scope elements (e.g. tunnels in West Seattle and Ballard, and 4<sup>th</sup> Avenue viaduct replacement) not included in the ST3 Plan. The addition of such scope elements would require the commitment of third-party funding, approved by the Board before being identified as the preferred alternative. Such third-party funding commitment must be sufficient to pay any costs above the estimated cost to construct and operate the alignment identified in the ST3 Plan.

## **Motion**

Recognizing the objectives included in the SEIP of identifying a preferred alternative and other alternatives under SEPA and NEPA prior to preparation of environmental documents in order to accelerate overall project delivery and the commitments to schedule and budget noted in the Partnering Agreement, the Board will consider identification of a "Preferred Alternative" and "Preferred Alternative with Third Party Funding" within any given segment as follows:

- Preferred Alternative: Incorporates refinements to the representative project, consistent with the scope identified in the ST3 Plan, based on recommendations from the Elected Leadership Group and Stakeholder Advisory Group.
- Preferred Alternative with Third Party Funding: A preferred alternative acknowledges the desire to continue to examine an alternative in the Draft EIS that, based on information to date, would likely require third-party funding. The alternative incorporates enhancements to the scope of the representative project identified in the ST3 Plan that most likely would require third-party funding.

As part of the DEIS analysis, Sound Transit will establish estimates of the costs of delivering the Preferred Alternative and Preferred Alternative with Third Party Funding. The estimates would be inclusive of any necessary modifications identified during the DEIS analysis that may be needed to meet ST3 voter-approved requirements and would be calculated based on delivering the full project, not

individual segments. These estimates would reflect updates to the costs of construction, real estate, EIS mitigation requirements, etc. If, after DEIS analysis, a gap continues to exist between the end-to-end alignment estimates of the Preferred Alternative and the Preferred Alternative with Third Party Funding, the gap must be filled by third party funding approved by the Board, while considering the regional funding aspects of the new downtown tunnel.

After publication of the DEIS and receipt of public comment, the Board intends to reaffirm or change the preferred alternative. Board identification of the Preferred Alternative with Third Party Funding as the preferred alternative would be contingent on the identification of third-party funding to cover the gap between the cost of delivering the Preferred Alternative and the Preferred Alternative with Third Party Funding.

As such, it is hereby moved by the Board of the Central Puget Sound Regional Transit Authority that, based on Board's review of the findings from the alternatives development process; the identification of third-party funding consistent with the partnering agreement; public and agency scoping comments; tribal comments; input from the SAG (April 17, 2019) and ELG (April 26, 2019); the Partnering Agreement with the City of Seattle; the System Expansion Transit Integration Agreement with King County Metro, input from FTA, and other information developed to date, the preferred alternative, potentially preferred alternative(s) and other alternatives for the West Seattle and Ballard Link Extensions Draft EIS are identified as follows:

### **West Seattle (Avalon and Junction)**

#### **Preferred Alternative**

- Elevated stations – Avalon station in vicinity of SW Genesee Street, SW Avalon Way and 35<sup>th</sup> Avenue SW. Turns southwest on Fauntleroy Way SW with both elevated Alaska Junction station options oriented north/south and staying east of the Alaska Junction on Fauntleroy and in the vicinity of 41<sup>st</sup>/42<sup>nd</sup> Avenue SW.

#### **Preferred Alternative with Third Party Funding**

- Tunnel station – Avalon station in vicinity of SW Genesee Street, SW Avalon Way and 35<sup>th</sup> Avenue SW. Turns southwest with both tunnel Alaska Junction station options oriented north-south in the vicinity of 41<sup>st</sup> Avenue SW and 42<sup>nd</sup> Avenue SW. Based on current information, these alternatives would require additional third-party funding.

Additionally, the Board directs staff to evaluate potential cost savings opportunities and look for opportunities to minimize community impacts and create a high quality transfer environment for both the Avalon and Alaska Junction station locations.

### **West Seattle (Delridge)**

#### **Preferred Alternative**

- N of Genesee station – Elevated guideway runs south adjacent to Delridge Way SW to an elevated Delridge station on a diagonal between Delridge Way SW and 26<sup>th</sup> Avenue SW north of SW Genesee Street. Continues west on an elevated guideway along SW Genesee Street.

Additionally, the Board directs staff to explore refining the Delridge station location, prioritizing a further south location and looking for opportunities to minimize potential residential impacts, create a high quality transfer environment, optimize transit-oriented development (TOD) potential and reduce costs.

#### **Other DEIS alternatives**

- S of Andover station – Elevated guideway follows Delridge Way SW south to an elevated Delridge station south of SW Andover Street. Continues south along Delridge Way SW and then runs west along SW Genesee Street.

The Board directs staff to conduct an initial assessment of the following alternatives, which were suggested during the scoping period, to establish whether further detailed study in the Draft EIS is appropriate:

- Yancy/Andover alignment – An alignment along the Yancy/Andover corridor with a Delridge Station serving Youngstown.
- Pigeon Point Tunnel – A refinement of the Pigeon Ridge Tunnel alignment that was previously evaluated in Level 1 and Level 2 screening. This alignment would include a refined Duwamish crossing location that includes a tunnel through Pigeon Point with a further south Delridge station location. Based on current information, this alternative would require additional third-party funding.
- The assessment and recommendation for further study shall be brought back to the Sound Transit Board for review and potential action.

### **Duwamish Crossing**

#### **Preferred Alternative**

- South crossing – Elevated guideway crosses over the Spokane Street Viaduct, curves west and parallels the West Seattle Bridge on the south side. Crosses over the Duwamish Waterway on a high-level fixed bridge on the south side of the existing bridge, then rounds Pigeon Point and heads south along Delridge Way SW.

#### **Other DEIS alternatives**

- North crossing – Elevated guideway curves west and parallels the existing West Seattle Bridge on the north side. Spans the Duwamish Waterway on a high-level, fixed bridge on the north side of the existing bridge, then crosses over the West Seattle bridge ramp, passes over the Nucor Steel property and runs south along Delridge Way SW.

The Board directs staff to conduct an initial assessment of the following alternative, which was suggested during the scoping period, to establish whether further detailed study in the Draft EIS is appropriate:

- Pigeon Point Tunnel – A refinement of the Pigeon Ridge Tunnel alignment that was previously evaluated in Level 1 and Level 2 screening. This alignment would include a refined Duwamish crossing location that includes a tunnel through Pigeon Point with a further south Delridge station location. Based on current information, this alternative would require additional third-party funding.
- The assessment and recommendation for further study shall be brought back to the Sound Transit Board for review and potential action.

### **SODO**

#### **Preferred Alternative**

- E3 at grade – South of Stadium station, continues at grade within the E3 busway under new roadway grade separations of S Holgate Street and S Lander Street. Includes a new at-grade SODO station west of the existing station. At-grade alignment transitions to an elevated guideway within the E3 busway south of S Lander Street.

Additionally, the Board directs staff to continue to evaluate the potential impacts to bus transit currently using the E3 busway and explore opportunities to reduce the impacts of vehicle overpasses to adjacent property owners. Further, staff should articulate how alternatives considered in SODO align with the various alternatives in Chinatown-International District and whether SODO alternatives preclude any alternatives in Chinatown-International District.

#### **Other DEIS alternatives**

The Board directs staff to conduct an initial assessment of the following alternative, which was suggested during the scoping period, to establish whether further detailed study in the Draft EIS is appropriate:

- Elevated SODO stations – Elevate new and existing SODO stations
- The assessment and recommendation for further study shall be brought back to the Sound Transit Board for review and potential action.

### **Chinatown-International District (CID)**

#### **Preferred Alternative**

- No preferred alternative is identified in this segment.

#### **Other DEIS alternatives**

- 5<sup>th</sup> shallow or deep station – At-grade alignment heads north under a new roadway grade separation of S Holgate Street and transitions to a tunnel portal for the new downtown transit tunnel located near S Massachusetts Street between the E3 busway and 6th Avenue S. Continues in a bored tunnel beneath 6th Avenue S, transitions to 5th Avenue S and runs under 5th Avenue S to Yesler Way. Shallow International District/Chinatown station option includes a new cut-and-cover tunnel station adjacent to the existing station under 5th Avenue S. Deep International District/Chinatown station option includes a new mined tunnel station adjacent to the existing station under 5th Avenue S.
- 4<sup>th</sup> shallow or deep station – Shallow International District/Chinatown station option heads north near Stadium station and transitions into a new cut-and-cover tunnel and turns northwest under S Royal Brougham Way. Continues north under 4th Avenue S in a cut-and-cover configuration along 4th Avenue S to a new cut-and-cover tunnel station west of the existing station under 4th Avenue S. Deep International District/Chinatown station option heads north near Stadium station and transitions into a new cut-and-cover tunnel and turns northwest in the vicinity of S Massachusetts Street. Continues north under 4th Avenue S in a bored tunnel to a new mined tunnel station west of the existing station under 4th Avenue S. Both shallow and deep station options transition to 5th Avenue near James Street. Based on current information, these alternatives would require additional third-party funding.

Additionally, the Board directs staff to continue to evaluate potential impacts to Ryerson Base and bus operations, concerns about deep stations and long-term operational impacts and the need to balance near-term construction impacts with long term operations.

### **Downtown**

#### **Preferred Alternative**

- 5th and Harrison – Bored tunnel runs under 5th Avenue, transitions to Westlake Avenue, then curves west to Harrison Street. Follows Harrison Street and then transitions to Republican Street with north tunnel portal at Elliott Avenue W. Includes a Midtown station under 5<sup>th</sup> Avenue in the vicinity of Columbia Street and Madison Street, a Westlake station under 5<sup>th</sup> Avenue

connecting with the existing Westlake station, a Denny station under Westlake Avenue, a South Lake Union station under Harrison Street near Aurora Avenue N, and a Seattle Center station under Republican Street near 1<sup>st</sup> Avenue N.

#### **Other DEIS alternatives**

- 6th and Mercer – Bored tunnel runs under 5th Avenue S and transitions to 6th Avenue S then to Terry Avenue N and curves west toward Mercer Street. Runs along Mercer Street and curves northwest to Elliott Avenue W, with north tunnel portal at Elliott Avenue W. Includes a Midtown station under 6<sup>th</sup> Avenue in the vicinity of Madison Street and Seneca Street, a Westlake station under 6<sup>th</sup> Avenue connecting with the existing Westlake station, a Denny station under Terry Avenue N, a South Lake Union station north of Mercer Street near Aurora Avenue N, and a Seattle Center station under Mercer Street near Queen Anne Avenue N.

Additionally, for all the Downtown alternatives, the Board directs staff to continue to look for opportunities to optimize transfers and bus integration with Madison Bus Rapid Transit (BRT). Further, staff should articulate how alternatives considered in Downtown align with the various alternatives in Chinatown-International District and whether Downtown alternatives preclude any alternatives in Chinatown-International District.

#### **Smith Cove**

##### **Preferred Alternative**

- Galer St station – Alignment emerges from the downtown tunnel portal along the east side of the BNSF Railway tracks. Continues to a Smith Cove station location between the W Galer Street and Magnolia bridges. Curves north to the area between the golf course and BNSF Railway tracks. Crosses over W Dravus Street and curves east to an Interbay Station on Thorndyke Avenue W north of W Dravus Street.

##### **Other DEIS alternatives**

- Prospect St station – Alignment emerges from the downtown tunnel portal paralleling Elliott Avenue W to a Smith Cove Station near W Prospect Street. Continues north along the hillside to 15<sup>th</sup> Avenue W and W Armory Way, crossing over the intersection. Runs along the east side of the BNSF Railway tracks to an Interbay Station on Thorndyke Avenue W north of W Dravus Street.
- Prospect St station/ST3 Representative Project – Alignment emerges from the downtown tunnel portal in an elevated guideway along Elliott Avenue W to Smith Cove Station near W Prospect Street. Continues north along the hillside then transitions back to elevated guideway along 15th Avenue W to an Interbay station on 15th Avenue W at W Dravus Street.

Additionally, for all the Smith Cove alternatives, the Board directs staff to continue to look for opportunities to better serve potential future development, connect to the Port's cruise terminals, and reduce costs.

#### **Interbay and Ballard**

##### **Preferred Alternative**

- High fixed bridge with 14th elevated station – From elevated Interbay station, continues over 15th Avenue W, crosses Salmon Bay via a fixed bridge east of the existing Ballard Bridge and continues in an elevated guideway on 14th Avenue NW. Terminates at an elevated station on 14th Avenue NW at NW Market Street.

**Preferred Alternative with Third Party Funding**

- Tunnel with 14th and 15th tunnel stations – From Interbay station, descends into a tunnel beneath Salmon Bay. Terminates at a tunnel Ballard station with station options beneath 14th Avenue NW and east of 15th Avenue NW at NW Market Street. Based on current information, both these alternatives would require additional third-party funding.

**Other DEIS alternatives**

- Movable bridge with 15th elevated station – From elevated Interbay station, continues along 15th Avenue W and crosses Salmon Bay via a movable bridge west of the existing Ballard Bridge. Continues in an elevated guideway along 15th Avenue NW. Terminates at an elevated Ballard Station on 15th Avenue NW near NW Market Street.

Additionally, the Board directs staff to evaluate potential refinements to the Ballard station to optimize bus/rail integration and access to the Ballard urban village (such as improved connections across 15th Avenue NW).

The Board directs staff to conduct an initial assessment of the following alternative, which was suggested during the scoping period, to establish whether further detailed study in the Draft EIS is appropriate:

- Tunnel with 20<sup>th</sup> tunnel station – A refinement of a tunnel alignment that was previously evaluated in Level 1. From Interbay station, crosses over the BNSF tracks, then descends into a tunnel beneath Salmon Bay. Terminates at a tunnel Ballard station beneath 20th Avenue NW in vicinity of NW Market Street. Based on current information, this alternative would require additional third-party funding.
- The assessment and recommendation for further study shall be brought back to the Sound Transit Board for review and potential action.

Additionally, the Board directs staff to evaluate potential cost savings opportunities and look for opportunities to minimize community impacts and create a high quality transfer environment at all station locations.

This motion also authorizes staff to complete the Draft EIS, using the preferred alternative(s) and other alternatives identified above. The Board will not make a final decision on the project to be built until after completion of the Final EIS, which is anticipated to be published in 2022.

APPROVED by the Board of the Central Puget Sound Regional Transit Authority at a regular meeting thereof held on \_\_\_\_\_.

ATTEST:

\_\_\_\_\_  
John Marchione  
Board Chair

\_\_\_\_\_  
Kathryn Flores  
Board Administrator