

# *West Seattle and Ballard Link Extensions*

*System Expansion Committee*

*08/12/21*



# *Why we are here*


## *Motion No. M2021-43*

- Contract modification with HNTB Corp. for West Seattle and Ballard Link Extensions

# *Contract modification with HNTB Corp.*


- Supports efforts to identify potential capital cost savings opportunities and provides additional project contingency
- \$3.5M for cost savings work; \$0.7M for additional contingency
- Effort ongoing through Draft EIS publication later this year
- Does not affect schedule or increase overall budget

# West Seattle Ballard Link Extension: Authorized Project Allocation: \$285.9M



# West Seattle Ballard Link Extension: Board approves \$4.2M for Preliminary Eng.

## ALLOCATION \$ COMMITMENTS For HNTB Corporation



*Thank you.*



 [soundtransit.org/wsblink](https://soundtransit.org/wsblink)

