



**Sound Transit Board  
East Link Extension Project Update  
April 26, 2018**

## Cost & Schedule Snapshot

- **Baselined:** April 2015
- **Budget:** \$3.67 Billion (YOE)
- **Schedule:** Revenue Service – June 2023
- **Status:**
  - All six civil contracts in active construction
  - Systems construction starting up
  - Within Budget
  - On Schedule



# East Link Financial Snapshot

<b>Project Budget</b>	<b>\$3,677.2 M</b>
Committed	\$3,005.1 M
Incurred	\$1,180.5 M

Notes: Financials as of March 2018. Dollars are in year of expenditure. Project Baselined in April 2015.

- Contingency draw down tracking to plan

# Construction Progress Since Last Report

- Mercer Island Building Permit Issued
- Storm response and management on I-90
- Central Bellevue (E335) Stations Procurement Complete
- Tunnel progress
- Girders up in Bellevue
- Stormwater vault completion in Redmond











































04/16/2018





04/12/2018 18:49























- Maintaining a high level of safety awareness and accident prevention
- Advancing the preparatory work for post-tensioning the I-90 floating bridge
- Microsoft pedestrian bridge redesign
- Public and private utility coordination
- Third Party Agreements and Betterment Management
- Continued compliance with environmental requirements







**Sound Transit Board  
East Link Extension Project Update  
April 26, 2018**