

CEO Monthly Contract Report (System Expansion Committee)



Contracts executed and/or modified by the CEO under delegated authority and entered into the agency financial system during the period stated below

Period 09/16/2019 - 10/15/2019

- Competitive Contracts (**C**) that exceed the Federal Simplified Acquisition Threshold (\$150,000) up to and including \$2M (Materials, Technology, Services) and \$5M (A/E Professional Services and Construction)
- Sole Source Contracts (**S**) that exceed \$25,000 up to and including the Federal Simplified Acquisition (\$150,000)
- Proprietary Contracts (**P**) that exceed the Federal Simplified Acquisition Threshold (\$150,000) with no dollar limit

As Required by ST Resolution R2018-40

C, S, or P	Vendor Name	Contract Description	Subject Matter	Contract Start Date	Contract Expiration Date	Contract Value (at start date)	Contract Value (period start)	* Contract Modifications (this period)	Contract Value (period end)
P	ALSTOM SIGNALING OPERATION LLC	Light Rail Signal Systems Comp	Materials	09/30/2019	09/30/2024	\$230,638.19	\$0.00	\$0.00	\$230,638.19
C	FEHR & PEERS	Edmonds/Mukilteo Parking Impro	A/E Services	10/15/2018	12/31/2021	\$459,885.18	\$459,885.18	\$21,409.12	\$481,294.30
C	DAVID EVANS & ASSOCIATES	Souder Planning & Prelim Eng.	A/E Services	12/05/2018	12/05/2021	\$3,124,731.29	\$3,124,731.29	\$37,172.12	\$3,161,903.41
C	RYATT CONSTRUCTION LLC	Tukwila Souder Site Grading	Construction	08/01/2019	08/03/2020	\$1,485,000.00	\$1,485,000.00	\$391,350.00	\$1,876,350.00

Notes:

- Contract awards are in bold (contract modifications are not)
- Award amounts exclude sales / use tax.

* Amounts shown in the Contract Modifications column include: Additional work awarded through planned phases, options exercised and change orders. Project phases and options encompass anticipated work included in the original scope. Change orders include unanticipated work related to the original scope of work. Contract Modifications that have no effect on contract value are excluded.