

Federal Way Link Extension

Motion No. M2019-49


Design Build Contract

5/23/2019

Why we are here

- To review the project timeline and procurement process
- To inform today's decision on a design-build contract

2016-2025 Project Timeline




Design Build Procurement Process

- Request for Qualifications
- Statement of Qualifications
- Request for Proposal to Shortlisted Teams
- Proposals Evaluated by Sound Transit
- Negotiations w/ Highest Ranked Team


Illustrative - Not to Scale

FEDERAL WAY LINK EXTENSION: Baseline Budget \$2,451.5M



Illustrative - Not to Scale

FEDERAL WAY LINK EXTENSION: Board Approves DB Contract \$1,413.7M



Next Steps – pending Board Approval

Q2 2019: CEO executes Authorized Design Build Contract

Q2 2019: Sound Transit issues Limited Notice to Proceed

Q3 2019: FTA and Sound Transit execute FFGA

2020: Complete ROW Acquisition

2024: Begin Revenue Service

Thank you.



 [soundtransit.org](https://www.soundtransit.org)

