

Report to the Sound Transit System Expansion Committee


David A. Peters, PE
Independent Consultant
to the Board
March 14, 2024

Current Activities

- SLU/Harrison Station Alternative Feasibility Study
- 10 LRV Procurement Update

Status of Previous Recommendations

- Change the project delivery method for parking.
- Pre-purchase long lead-time equipment and materials; also, system-wide contracts.
- Implement technical standards for repetitive design elements (Light Rail Station Standards).
- Embrace a culture of urgency – for the agency, Board, and stakeholders.
- Establish an independent megaproject delivery *team*.



“When possible, hire the Masterbuilder. And the Masterbuilder’s team.”

☐ Bent Flyvbjerg

Questions & Answers