
Activity
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
Alternatives Analysis, Conceptual Engineering & EIS Scoping
Draft EIS & Advanced Conceptual Engineering
Draft EIS
Preliminary Engineering & Final EIS
Final Design
Construction & Testing
Public Involvement and Outreach
Public Meeting
Target Start of Service
Schedule and funding subject to Board approval