West Seattle Link Extension

Motion No. M2026-48

System Expansion Committee

11/12/2026

SOUNDTRANSIT


Why we are here

WSLE **Task Order modification**: Motion No. M2026-48

- Requesting authority to modify the Design MATOC Task Order with David Evans and Associates for Systems Engineering Design Services, Phase 2.


3 Line

West Seattle Link Extension



- **Adds 3.9 miles** of light rail service and **3 stations** with connections in SODO, Delridge, and West Seattle.
- **Reduces transit travel** time from Alaska Junction to Westlake Station by 50% once Ballard Link Extension is complete.
- **Improves** transit service **frequency**, **reliability,** and **capacity.**
- Facilitates redevelopment near stations, with focus on **affordable housing.**
- **Facilitates future expansion to south.**

WSLE Procurement Packages *(as of 10/26/2026)*



Additional Services:

- Independent Check (Bridge and Complex Aerial Guideway)
- General Instrumentation & Monitoring
- City of Seattle Construction Services Agreement

Motion No. M2026-48

West Seattle Link Extension Contract Modification

Today's request

Action Requested

- Approval of Motion No. M2026-48,
  - Design MATOC Task Order award for Systems Engineering Design Services, Phase 2
    - These services include design for train control, traction power, overhead catenary systems, communication and systems integration
  - Additional task order amount of $24,723,367 with a 10 percent contingency of $2,472,337 totaling **$27,195,704**, for a new total authorized Task Order amount not to exceed $29,195,150.

Next Steps

November 12
System Expansion Committee
→ Seeking Final Action

Motion No. M2026-48

Authorization to modify Design MATOC Task Order for Systems Engineering Design Services, Phase 2 to David Evans and Associates

Thank you.

SOUNDTRANSIT

soundtransit.org