CAPITOL HILL STATION CONSTRUCTION SCHEDULE

LINK LIGHT RAIL

Description 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Station Final Design

Design Open Houses & Public Review/Input

Property Acquisition & Relocations
Site Demolition & Environmental Remediation )

I-5 Ramp Work

Station Excavation & Tunneling to Pine Street
Stub Tunnel

Station Civil Engineering & Finishes
Station Systems Work
Systems Testing & Start-Up

Link Light Rail Service Begins

Transit-oriented Development Site(s) Available
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