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Why we’re here today

• Hear CAG member thoughts on Draft EIS alternative 
tradeoffs and confirming or modifying the preferred 
alternative

• Hear CAG member thoughts on the cost savings and 
refinement concepts
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PUBLIC COMMENT PERIOD

Updated May 2022. Meeting dates/topics subject to change.

Draft EIS 
Public Meetings

Community 
Advisory Groups

Sound Transit 
System Expansion 
Committee

Sound Transit 
Board

3 virtual 
hearings

1 virtual hearing and  
1 in-person meeting

Process 
overview

Station 
Planning

Draft EIS 
results overview

Draft EIS results 
deep dive

Draft EIS, cost 
savings & refinements

Consolidating 
feedback

Confirm/modify 
preferred alternative

Confirm/modify 
preferred alternative

Community engagement and collaboration
Draft Environmental Impact Statement (EIS)

Draft EIS  
results overview

Draft EIS 
workshop



Ads

8 engaging more than

10,900 subscribers
email updates 
and Platform
blog posts

60+

12 Community Advisory Group meetings

property owner webinars, 
office hours and meetings

60+

1,200+ posters

1 online 
open house

engaging more than

19,500 online visitors

5,000+ Draft EIS comments featured on 30 unique radio, digital 
and print publications

delivered along 
the corridor

38posts
on social media platforms, 
with 140K+ impressions

11 Community 
liaisons

engaging more than

200 businesses

community briefings, office 
hours and workshops

5 Draft EIS Public Meetings

25+ Fairs, festivals and other 
tabling events

External Engagement Snapshot (1/28-4/28) 
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Consolidating feedback

Share your thoughts on the following questions:

• What are your thoughts on issues and tradeoffs
between the alternatives?

• What are your thoughts on confirming or modifying the 
preferred alternative?

• What are your thoughts on the cost saving and 
refinement ideas? 



9 Draft EIS alternatives  Downtown
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Consolidating feedback

Share your thoughts on the following questions:

• What are your thoughts on issues and tradeoffs
between the alternatives?

• What are your thoughts on confirming or modifying the 
preferred alternative?

• What are your thoughts on the cost saving and 
refinement ideas? 
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Cost savings concepts summary

Shift Tunnel 14th Ave 
alignment

- $140M

Shift 
Elevated 

Fauntleroy 
Station

- $200M
5

1

Consolidate Denny 
and South Lake 
Union stations

- $575M

3

Eliminate Avalon Station

And shift Elevated Fauntleroy Station:  - $325M
(With Medium Tunnel 41st: - $60M)

Potential station 
entrance refinements

- $265M

2

4
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Consolidate Denny and South Lake Union stations
Cost savings:  - $575M

Avoids 
streetcar

Lower overall 
ridership 

3

Estimates shown in 2019 dollars, based on conceptual 
design, and subject to change. 

Connects to 
either Seattle 
Center station

154,000 144,000

DEIS Preferred
Alternative

Refinement

Daily Trips on Project
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Midtown Station entrance refinement
Cost savings:  -$20M

4a

4th Avenue

5th Avenue

M
ad

is
on

 S
tre

et

M
ar

io
n 

St
re

et

Avoid property 
acquisition

Entrance in 
sidewalk

Estimates shown in 2019 dollars, based on conceptual 
design, and subject to change. 
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Westlake Station entrance refinement4b

Cost savings:  - $190M

Estimates shown in 2019 dollars, based on conceptual 
design, and subject to change. 

Eliminate 
entrance

Eliminate 
entrance

Consolidate 
entrance into single 

headhouse with 
multiple entry points
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Denny Station entrance refinement4c

Cost savings:  - $55M

Estimates shown in 2019 dollars, based on conceptual 
design, and subject to change. 

Avoid property 
acquisition

Entrance in Lenora Street 
(requires permanent full 

street closure)
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Other refinement concepts summary

Shift Seattle Center 
Republican station 

west

c

d

Shift tunnel portal 
south (Mercer)

e

Provide access 
north and south of 

Andover Street

a

Midtown station 
entrance 

refinement

b

Consolidate Smith 
Cove and 

Interbay stations

f

Connect South 
Lake Union 
Harrison to 

Seattle Center 
Mercer
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5th Avenue
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6th Avenue

Midtown station entrance refinementb

Entrance in 
sidewalk

Reduce 
property risk
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Shift Seattle Center Republican station westc

Shift station 
west
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Connect South Lake Union Harrison station to 
Seattle Center Mercer station

d

Mix and 
match
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PUBLIC COMMENT PERIOD

Updated May 2022. Meeting dates/topics subject to change.

Draft EIS 
Public Meetings

Community 
Advisory Groups

Sound Transit 
System Expansion 
Committee

Sound Transit 
Board

3 virtual 
hearings

1 virtual hearing and  
1 in-person meeting

Process 
overview

Station 
Planning

Draft EIS 
results overview

Draft EIS results 
deep dive

Draft EIS, cost 
savings & refinements

Consolidating 
feedback

Confirm/modify 
preferred alternative

Confirm/modify 
preferred alternative

Community engagement and collaboration
Draft Environmental Impact Statement (EIS)

Draft EIS  
results overview

Draft EIS 
workshop
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West Seattle/Duwamish Community Advisory Group
Tuesday, May 10, 2022 from 5pm to 7pm 

CID/SODO Community Advisory Group
Thursday, May 12, 2022 from 5pm to 7pm 

Upcoming Community Advisory Groups
Consolidating feedback

Advisory group meetings are livestreamed and recorded.
For more information and meeting links, visit: wsblink.participate.online
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System Expansion Committee WSBLE Workshop
Draft EIS
Friday, May 20, 2022

System Expansion Committee
Confirm or Modify Preferred Alternative
Thursday, July 14, 2022

Sound Transit Board
Confirm or Modify Preferred Alternative
Thursday, July 28, 2022

Upcoming Sound Transit Board Meetings

Sound Transit Board and Committee meetings are livestreamed and recorded.
For more information and meeting links, visit: https://www.soundtransit.org/get-to-know-us/board-
directors/livestream-video

Updated May 2022. Meeting dates/topics subject to change.
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What happens after you comment?

Public comments 
shared with Sound 
Transit Board.

May/June 2022

Sound Transit Board 
confirms or modifies 
the preferred 
alternative.

July 2022

Sound Transit staff 
prepares the Final EIS, 
which responds to 
comments received on 
the Draft EIS.

Mid 2022 - 2023

Comments Board action Final EIS Board action

Sound Transit 
Board selects the 
project to be built.

Late 2023

Updated May 2022. Dates subject to change.
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Thank you for 
your time and 
commitment!



wsblink.participate.online
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