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WASHINGTON
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Transit CenterTC

Sample 
Travel Times

Northgate 
to UW Station

8 minutes

Brooklyn 
to Downtown 

Bellevue

33 minutes

Roosevelt to 
Sea-Tac Airport

45 minutes

Downtown 
Seattle to  
Northgate

14 minutes

Safeco &
Qwest fields to  

Northgate

21 minutes

MAP KEY

Tunnel Route

Retained Cut-fill Route

Park-and-Ride Lot

Elevated Route

Station

P

Transit CenterTC

	 2010	 2011	 2012	 2013	 2014	 2015	 2016	 2017	 2018	 2019	 2020	 2021NORTH LINK SCHEDULE

Roosevelt & Brooklyn property  
acquisition & relocation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Final design . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                                                                                               

Roosevelt & Brooklyn demolition &  
environmental clean-up . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Roosevelt & Brooklyn Station excavation/ 
tunneling (Roosevelt to UW Station) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                                                                            

Portal site preparation & utility relocation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Tunneling (tunnel portal to Roosevelt Station) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

Roosevelt & Brooklyn Station construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                                                                    

Northgate Station & elevated guideway  
construction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Systems installation/testing  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Link light rail service begins . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                                                                                
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NORTH LINK LIGHT RAIL
ROUTE AND STATIONS


