
 

 

 

Motion No. M2019-74 

Design-Build Contract Award for the Downtown Redmond Link Extension 
 

Meeting: Date: Type of action: Staff contact:  

System Expansion Committee 

Sound Transit Board 

 

07/11/2019 

07/25/2019 

Recommend to Board 

Final Action 

 

Ron Lewis, DECM Executive 
Director 

Tony Raben, Executive Project 
Director – Downtown Redmond 
Link Extension 

Tom Finlayson, Construction 
Manager, Downtown Redmond 
Link Extension 

Proposed action  

Authorizes the chief executive officer to execute a design-build contract with Stacy and Witbeck/Kuney, 

a Joint Venture, to complete final design and construction of the Downtown Redmond Link Extension in 

the amount of $729,266,000, with a $75,256,600 base contingency, and authorizes an alternative 

concept allowance not to exceed $50,000,000 to fund the maximum cost of any additional substantial 

added value improvements, for a total authorized contract amount not to exceed $854,522,600. 

Key features summary  

 This design-build contract includes all work necessary to complete design and construction of 3.4 

miles of light rail guideway connecting to the existing Redmond Technology Station and extending to 

Downtown Redmond. 

 In addition to the light rail guideway, the contract also includes design and construction of two 

stations and one 1,400 stall parking garage, the overhead catenary system, traction power 

substations, train control and communications, special track-work, utilities, and street and trail 

improvements where defined by the project. 

 The contract includes betterment work under betterment agreements with King County and the City 

of Redmond. The Board approved the King County agreement in June through Motion No. M2019-

62. Board approval will be requested for the City of Redmond agreement in July 2019.  The City of 

Redmond and King County will reimburse Sound Transit for the betterment work completed in the 

Downtown Redmond Link Extension (DRLE) design-build contract.  The betterments include two trail 

improvements, a water pressure reduction valve, an extension of water service into Marymoor Park 

and two intersection improvements. 

 The DRLE design-build contract also includes a contract option to add betterment work for a 

pedestrian undercrossing at NE 40th Street requested by Microsoft. The amount proposed for the 

option work is included as part of the contingency in this proposed Board action. Upon finalization of 

a betterment agreement that will include reimbursement to Sound Transit for the cost of the 

betterment, and subject to Board approval of the betterment agreement, Sound Transit may exercise 

the option to add this work to the DRLE Contract.   

 Following contract award, the DRLE project team will review additional alternative concepts that may 

include proposed alternative technical concepts for project design improvements received during the 

procurement process, for potential enhancements and added value to the DRLE project elements.  
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This action requests an alternative concept allowance to fund alternative design elements that have 

added value but may increase cost to the DRLE Project if incorporated into the design-build 

contract, at the sole discretion of Sound Transit.  With respect to the alternative concept allowance, 

Board or System Expansion Committee approval is required for expenditures that exceed 

$5,000,000 to fund an individual improvement, and for all cumulative expenditures above 

$20,000,000, and for substantial design modifications, or changes not currently within the baselined 

budget or schedule, or not within the project definition approved by the Board or consistent with ST3. 

Background  

The Downtown Redmond Link Extension is a 3.4 mile light rail extension from the future Redmond 

Technology Center station at NE 40th Street in Redmond to the East Corridor terminus station at 166th 

Ave. NE in Downtown Redmond. The project includes two stations and a 1400-space parking garage. 

Funding for final design and construction was approved with the passage of ST3 in November 2016. 

Service to Downtown Redmond is planned to begin in 2024. 

In 2011, DRLE was funded through conceptual engineering. The Board selected the project to be built 

for East Link, including Segment E of the East Link Project. In June 2017, the Board identified proposed 

refinements to DRLE for further study, authorizing additional environmental review and preliminary 

engineering. Proposed refinements include the alignment and station profile in the downtown segment of 

Redmond from an at-grade profile from Bear Creek to Leary Way, to an elevated profile from Bear 

Creek to 164th Ave NE, including an elevated station and tail tracks. Additional environmental review 

was completed August 2018, and the Board approved refinements to the project to be built in 

September 2018. 

Following contract award, the DRLE project team will review additional alternative concepts that may 

include proposed alternative technical concepts for project design improvements received during the 

procurement process, for potential enhancements and added value to the DRLE project elements. 

These alternative design concepts may add value to the project by improving customer experience, 

improving operation reliability or lifecycle costs.  The concepts range from alignment adjustments and 

modifications to customer flow into and around the SE Redmond station and garage to more significant 

modifications that may involve providing some or full exclusive customer access to the SE Redmond 

station platform.  

Project status 

Anticipated Notice to Proceed for design-build contract in Q3 2019.  

Project scope, schedule, and budget summary located on page 69 of the April 2019 Link Light Rail 

Program Progress Report. 

Procurement information  

This Contract was procured in accordance with Washington state requirements for Design-Build 
procurements and Sound Transit procedures. A Request for Qualifications (RFQ) was issued on July 31, 
2018. On September 12, 2018, four Statements of Qualifications (SOQ) were received. The Request for 
Proposals (RFP) was issued to three finalists on November 30, 2018, after evaluation of responses to 
the Request for Qualifications. During the RFP period, Sound Transit held individual one-on-one 
meetings with each of the finalists.  Offerors were encouraged to develop Alternative Technical 
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Conceptual 
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Final Design Construction 
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Concepts (ATCs) to promote innovative design concepts and efficient strategies for successful 
execution of the project. ATCs that were approved or conditionally approved by Sound Transit could 
subsequently be included in an offeror’s proposal. In total 74 ATCs were reviewed by the project team 
and each offeror included some of the approved or conditionally approved ATCs in their proposals.  
 
On April 22, 2019, Sound Transit received proposals from each of the three finalist offerors. An 
evaluation panel was convened to review technical proposals. Weighted evaluation criteria identified in 
the RFP included outreach efforts and commitments to small businesses; design-build team 
organization and personnel; project approach including schedule and risk elements; and design concept.  
Additional pass/fail criteria included financial capacity and capability to perform the work.  The evaluation 
of these technical criteria was performed independent of any consideration of price, and the price 
proposals were not opened until technical evaluations were complete and technical scores were 
established for each offeror.  Proposal prices were scored in accordance with the price scoring equation 
included in the RFP.  

Based on the technical evaluation and the price score equation, Stacy and Witbeck/Kuney, a Joint 

Venture, was determined to be the highest-ranked responsive and responsible proposer. The proposal 

price is below Sound Transit’s upset price of $856,000,000 and is within the Board approved baseline 

budget for the Downtown Redmond Link Extension.  The contingency requested is the sum of 10% of 

the proposed contract value, plus the price proposed for the contract option for the pedestrian 

undercrossing betterment.  This action also requests an alternative concept allowance of up to 

$50,000,000 for alternatives that have added value but may increase costs to the DRLE Project to be 

incorporated into the design-build contract. 

Fiscal information  

This action is within the authorized project allocation to date and sufficient monies remain after approval 

of the action to fund the remaining work in the construction phase as contained in the current cost 

estimates. 

The authorized project allocation to date of the Downtown Redmond Link Extension is $1,530,000,000. 

Within the construction phase, $991,715,000 has been allocated to the budget line item for DRLE D/B 

Contract. The proposed action would commit $845,192,600 to this line item and leave a remaining 

budget balance of $146,522,400. 

The proposed action for a not to exceed amount of $854,522,600, includes betterment work totaling 

$9,330,000, that will be funded by King County and the City of Redmond. The remaining amount of 

$845,192,600 Sound Transit’s share of the design-build contract. 



Motion No. M2019-74 Page 4 of 6 
Staff Report 

 

Disadvantaged and small business participation 

Sound Transit promotes and encourages small business participation, which also includes 

disadvantaged business enterprises (DBEs). Consistent with Sound Transit Policies and federal 

regulations, Sound Transit has established small business/DBE goals for this contract. These goals are 
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based upon an examination of subcontracting opportunities contained in the work of this contract and 

the number of small businesses/DBEs available to perform such subcontracting work.    

For this specific contract, the following goals were set:    

Disadvantaged and Small Business Goal 

Small Business Goal: 10% Disadvantaged Business Goal: 5% 

Stacey and Witbeck/Kuney, a Joint Venture has committed to: 

Disadvantaged and Small Business Goal - Design 

Small Business Goal: 13.07% Disadvantaged Business Goal: 6% 

Disadvantaged and Small Business Goal - Construction 

Small Business Goal: 12% Disadvantaged Business Goal: 6% 

Public involvement  

Sound Transit actively seeks public feedback at all project stages of the DRLE with the goal of fostering 

public trust through transparent communication, meaningful involvement, and being responsive to 

concerns and issues. King County, the City of Redmond, and Sound Transit are developing a 

coordinated approach for reaching out to and connecting with the public, especially downtown 

businesses, Marymoor Park users, and nearby residents of the park. 

Time constraints  

A one-month delay would not have a significant impact to the project schedule. 

Prior Board/Committee actions 

Motion No. M2019-62: Authorized the chief executive officer to execute an agreement with King County 

for the County to pay the cost of the design and construction of two betterments requested by the 

County to be delivered as part of Downtown Redmond Link Extension, for a total authorized agreement 

amount of $7,839,000. 

Motion No. M2018-119: Authorized the chief executive officer to execute stipend agreements with 

contractors selected to submit proposals for a design-build contract for the Downtown Redmond Link 

Extension for a total authorized amount not to exceed $3,900,000, and contingent on Board approval of 

Resolution No. R2018-37 authorizing the Downtown Redmond Link Extension baseline schedule and 

budget. 

Resolution R2018-37: Adopted the Downtown Redmond Link Extension baseline schedule and budget 

by increasing the authorized project allocation to date by $1,351,974,000 from $178,026,000 to 

$1,530,000,000; and establishing a project revenue service date of December 31, 2024. 

Resolution R2018-32: Refined the route, profiles, and station locations for the Downtown Redmond Link 

Extension and superseding a portion of the project selected under Resolution No. R2013-09 for the East 

Link Extension.  
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Motion No. M2017-92: Identified proposed refinements to the Downtown Redmond Link Extension 

project for further study. 

Resolution No. R2016-05: (1) Restored funding for the preliminary engineering on light rail from 

Overlake to Redmond in the Sound Transit 2 Finance Plan, (2) amended the Adopted 2016 Budget to 

create the Downtown Redmond Link Extension Project by (a) establishing the Project Lifetime Budget 

through the completion of the Preliminary Engineering Phase in the amount of $28,617,000 and (b) 

establishing the 2016 Annual Budget as $4,120,000, and (3) approved Gates 1-3 within Sound Transit’s 

Phase Gate Process. 

Resolution No. R2013-09: Selected the route, profiles, and station locations for the East Link Light Rail 

Project, and superseded Resolution No. R2011-10. 

 

 

Environmental review – KF 7/3/19 

Legal review – JA 7/9/19 

 

 



 

   

 

Motion No. M2019-74 

A motion of the Board of the Central Puget Sound Regional Transit Authority authorizing the chief 

executive officer to execute a design-build contract with Stacy and Witbeck/Kuney, a Joint Venture, to 

complete final design and construction of the Downtown Redmond Link Extension in the amount of 

$729,266,000, with a $75,256,600 base contingency, and authorizes an alternative concept allowance 

not to exceed $50,000,000 to fund the maximum cost of any additional substantial added value     

improvements, for a total authorized contract amount not to exceed $854,522,600. 

Background 

The Downtown Redmond Link Extension (DRLE) is a 3.4 mile light rail extension from the future 

Redmond Technology Center station at NE 40th Street in Redmond to the East Corridor terminus station 

at 166th Ave. NE in Downtown Redmond. The project includes two stations and a 1400-space parking 

garage. Funding for final design and construction was approved with the passage of ST3 in November 

2016. Service to Downtown Redmond is planned to begin in 2024. 

In 2011, DRLE was funded through conceptual engineering. The Board selected the project to be built 

for East Link, including Segment E of the East Link Project. In June 2017, the Board identified proposed 

refinements to DRLE for further study, authorizing additional environmental review and preliminary 

engineering. Proposed refinements include the alignment and station profile in the downtown segment of 

Redmond from an at-grade profile from Bear Creek to Leary Way, to an elevated profile from Bear 

Creek to 164th Ave NE, including an elevated station and tail tracks. Additional environmental review 

was completed August 2018, and the Board approved refinements to the project to be built in 

September 2018. 

This design-build contract includes all work necessary to complete design and construction of 3.4 miles 

of light rail guideway connecting to the existing Redmond Technology Station and extending to 

Downtown Redmond. In addition to the light rail guideway, the contract also includes design and 

construction of two stations and one 1,400 stall parking garage, the overhead catenary system, traction 

power substations, train control and communications, special track-work, utilities, and street and trail 

improvements where defined by the project. 

The contract includes betterment work under betterment agreements with King County and the City of 

Redmond. The Board approved the King County agreement in June through Motion No. M2019-62. 

Board approval will be requested for the City of Redmond agreement in July 2019.  The City of 

Redmond and King County will reimburse Sound Transit for the betterment work completed in the 

Downtown Redmond Link Extension (DRLE) design-build contract. The betterments include two trail 

improvements, a water pressure reduction valve, an extension of water service into Marymoor Park and 

two intersection improvements. The DRLE design-build contract also includes a contract option to add 

betterment work for a pedestrian undercrossing at NE 40th Street requested by Microsoft. The amount 

proposed for the option work is included as part of the contingency in this proposed Board action. Upon 

finalization of a betterment agreement that will include reimbursement to Sound Transit for the cost of 

the betterment, and subject to Board approval of the betterment agreement, Sound Transit may exercise 

the option to add this work to the DRLE Contract.   

Following contract award, the DRLE project team will review additional alternative concepts that may 

include proposed alternative technical concepts for project design improvements received during the 

procurement process, for potential enhancements and added value to the DRLE project elements. This 

action requests an alternative concept allowance to fund alternative design elements that have added 

value, but may increase cost to the DRLE Project if incorporated into the design-build contract, at the 






