SR 522 / NE 145th BRT Consultant Contract Amendment
System Expansion Committee
3/12/20
Why we are here

• Amend contract with David Evans & Associates, Inc for Preliminary Engineering services for SR 522/NE 145th Bus Rapid Transit (BRT) project

• Review upcoming actions for the BRT Program
Consultant contract


• Phase 1: Representative Project Refinement – Complete
• Phase 2: Conceptual Engineering and Environmental Review – Complete Summer 2020
• Phase 3: Preliminary Engineering – Today’s action
  • Design complete through 30%
  • Continue stakeholder outreach
  • Permitting
Upcoming items

**March 26** - Bus Rapid Transit Program update

**2Q 2020**
- Consultant contract amendment for Preliminary Engineering for I-405 BRT
- Bus Base North design build project management contract
- General Engineering Contract for BRT Program

**3Q 2020**
- SR 522/NE 145th BRT project to be built
- I-405 BRT project to be built
- Bus Base North project to be built
SR522/NE 145th St BRT: Authorized Project Allocation to Date $69.42M

Allocation $Commitments

- Construction: $24.95M
- Preliminary Engineering: $8.09M
- Admin, Right-of-Way and Third Party: $3.54M
- Uncommitted: $32.84M

Approved Today’s Action Future Action
SR522/NE 145th St BRT: Board Approves Contract Modification $6.9M

- Const. & F/D Construction: $69.42M
- Preliminary Engineering: $6.9M
- Admin, Right-of-Way and Third Party: $3.54M

Timeline:
- 2017-2026

- Approved
- Today’s Action
- Future Action

Illustrative - Not to Scale
Thank you.

soundtransit.org