
Motion No. M2018-47 Early Demo Service
Motion No. M2018-48 Steel Power Poles

Lynnwood Link Extension 



2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Uncommitted $393.5M

Construction Services $21.5M

ROW $87.8M

Final Design $84.9M

Construction $9.8M

Agency Administration and Third Party $30.7M
Preliminary Engineering $39.1M

LYNNWOOD LINK EXTENSION: Authorized Project Allocation $667.3M
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2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Uncommitted $391.4M

Agency Administration and Third Party $30.7M

Construction Services $21.5M

ROW $87.8M

Final Design $84.9M

Construction $9.8M
Construction $2.7M

Preliminary Engineering $39.1M

LYNNWOOD LINK EXTENSION: Board Approves Demolition Services Contract $2.7M
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2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Uncommitted $390.9M

Agency Administration and Third Party $30.7M

Construction Services $21.5M

ROW $87.8M

Final Design $84.9M

Construction $9.8M
Construction $2.7M

Preliminary Engineering $39.1M

Construction $0.6M

LYNNWOOD LINK EXTENSION: Board Approves Demolition Services Contract $2.7M
Board Approves Steel Power Poles Contract $0.6MALLOCATION $ COMMITMENTS
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