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TACOMA LINK EXTENSION: Baseline Budget $217.3M

ALLOCATION S COMMITMENTS

Uncommitted $149.6M
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Construction $8.8M
Final Design $10.5M
Vehicles $32.2M

F/D

P.Eng $5.6M -3

Proj.
Dev

Agency Administration, Third Party, Right of Way and Construction Services $10.6M

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022

. Approved Today’s Action . Future Action
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TACOMA LINK EXTENSION: Budget Transfer Between Phases

ALLOCATION S COMMITMENTS

Budget Transfer

To
Construction $2.1M

From
Vehicles (S1.7M)
Right of Way (50.4M)

Approved Today’s Action . Future Action
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TACOMA LINK EXTENSION: Baseline Budget $217.3M
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TACOMA LINK EXTENSION: Board Approves Construction Contract $113.7M

Uncommitted $36.9M

Construction $112.7M

ALLOCATION § COMMITMENTS

\
: Construction Contract $113.7M
| Betterment (S1IM) I
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Construction $8.8M
Final Design $10.5M

F/D

Vehicles $32.2M

P.Eng $5.6M —

Proj.
Dev

Agency Administration, Third Party, Right of Way and Construction Services $10.6M
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. Approved Today’s Action . Future Action
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