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ASSESSMENT SCOPE AND SCHEDULE

i. Review And Assessment Of Past Cost Estimates And Trends
1. Draft Report – Week of March 25th Board Meeting
2. Final Report – April 2021

ii. Estimating Methodology Review and Recommendations
1. Draft Report – May  2021
2. Final Report – June 2021

iii. Management Methodology Review and Recommendations (WSBLE)
1. Draft Report – July  2021
2. Final Report – After Receiving Board Comments



ASSESSMENT PROCESS

i. Three Teams (Over 15 Total Estimators)
1. Bus Rapid Transit
2. Tacoma Dome Link Extension/OMF‐South
3. West Seattle and Ballard Link Extensions

ii. Specialty Experts Used
1. Tunnels
2. Bridges
3. Maintenance Facility
4. Real Estate
5. Systems
6. Environmental (added to team since last meeting)

iii. What It Is Not
1. Not a bottoms up estimate



APPROACH TO GAINING CONFIDENCE IN ST3 ESTIMATES

i. Organize All Data By FTA SCC (Standard Cost Categories)
1. 100% Scope Identified in FTA New Starts workbook
2. Consistent Methodology for all Projects
3. Alignment with Unit Cost Library (database)

ii. Breakdown Comparison By Route Alignment Types & Technologies
1. At‐Grade
2. Elevated/Aerial
3. Underground

iii. 80/20 Focus
1. Analyze the 20% of items that carry 80% of Cost/Risk



INITIAL FINDINGS & RECOMMENDATIONS

i. Areas of Greatest Risk to Cost
1. Ground Conditions
2. Right‐of‐Way (ROW)
3. Environmental
4. Tunneling
5. Bridge Type 

ii. Recommendations for Further Investigation
1. Immature or Missing Estimate Content 

‒ Example: Underground stations
2. Improvements in Accuracy of Existing Content

‒ Example: Unit Cost Library
3. Contingencies

‒ Example: Risk‐based vs Historical Trends



QUESTIONS 


