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Why We Are Here

Upcoming Work Requiring Service Disruption
• 2 Line integration – Phase 2  (Q1 2025)
• 130th Station Roofing (Q1 2025)
• UW area OCS (Q1 2025)
• Look ahead to Remainder of 2025 & 2026

The purpose of this presentation is for information only. 
No Board action is expected today.
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Work in Q1 2025 – Operation Chilly
Overview
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• Why this is necessary: Install roofing material on the station roofs
• Passenger benefit: Maintain life of the station
• What is the impact:

• Jan 4 to Feb 27

• Single tracking with 12-minute headways

• Weekdays 5:30 pm to close of service

• Select weekends

Work in Q1 2025 – Operation Chilly
130th Infill Station Roofs
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• Why this is necessary: Complete work to tie in 2 
Line signal and electrical systems to downtown 
tunnel and perform full systems integration 
testing.

• Passenger benefit: 2 Line operations start safely 
and on schedule.

• What is the impact:
• January 10 to 12 – bus bridge Westlake to SoDo
• January 17 to 19 – bus bridge Cap Hill to SoDo
• February 14 to 16 – bus bridge Cap Hill to SoDo

Work in Q1 2025 – Operation Chilly
2 Line Downtown Tunnel Signal & Electrical Integration
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• January 10 to 12 
Westlake to SoDo

• January 17 to 19 
Cap Hill to SoDo

• February 14 to 16 
Cap Hill to SoDo

Work in Q1 2025 – 
Operation Chilly
2 Line Downtown Tunnel Signal & 
Electrical Integration
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• Why this is necessary: Repair overhead 
train power and improve a section of wire 
that’s wearing too fast

• Passenger benefit: Trains go back to normal 
speed in this area, and likelihood of future 
impacts is reduced

• What is the impact:
• Feb 1 & 2
• Full closure between Cap Hill and U-District
• Bus shuttle will serve passengers

Work in Q1 2025 – Operation Chilly
Repair OCS Wire Near UW Station
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UW OCS
Feb 1 to 2

Work in Q1 2025 – 
Operation Chilly
Repair OCS Wire Near UW Station
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Look Ahead to Remainder of 2025/26
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Next Steps

• Gather lessons learned from Operation Chilly impact 
improve service to passengers during future impacts

• Avoid impacting service during major WSDOT I-5 Lane 
closures in north Seattle from March to November 2025

• Continue planning impacts for the remainder of 2025 and 
2026



Thank you.

soundtransit.org
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