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Why we are Here

Passenger Impact Program Update
• Work Completed Since Last Meeting (March 5th, 2026)
• Upcoming Planned Service Disruptions
• Monthly Maintenance Program Update

The purpose of this presentation is for information only. 
No Board action is expected today.



33

1 Line: Rail Break at Pioneer Square Station

1 Line: Tukwila Curve OCS Replacement

1 Line: Pinehurst Infill Station

2 Line: Crossing Panel Repair

2 Line: Crosslake Connection + 1 Line: Tunnel

2 Line: Crosslake Connection

Each of these works also include a list of piggyback projects 
that also took advantage of the corresponding planned 
service disruption

Work Completed Since March
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Plans Through Q4 2026
Upcoming Service Disruptions

Seasonal Rail Milling
2 Line: South Bellevue to Downtown Redmond 
(rolling locations)

• Sept 9 - Oct 16
• Single Tracking nightly at 11:30pm (Thursday – 

Monday)

1 Line: North of Northgate (rolling locations)
• Oct 19 – Nov 14
• Single Tracking nightly at 11pm (Thursday – Monday)
• 2 Line turn-back at Northgate or Judkins Park
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Plans Through Q4 2026
Upcoming Service Disruptions

2 Line: Overhead Catenary System Rework
• October 18-19: IDS to South Bellevue

• Full Weekend Closure with Bus Bridge

• Rescheduled work from July

Holiday Moratorium
• No planned service disruptions

• Thanksgiving through New Years Day
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Plans Through Q4 2026
Upcoming Service Disruptions
Monthly Extended Maintenance Windows
11pm closures on 3 consecutive weeknights with locations 
on monthly rotation

Month Segment Status
Jan Mount Baker to Stadium Completed
Feb Tukwila International Blvd to Mount Baker Completed
Mar Northgate to Lynnwood Completed
Apr Bel Red to Redmond Completed
May South Bellevue to Overlake Completed
Jun Federal Way to Angle Lake Completed
Jul South Bellevue to International District Completed

Aug Angle Lake to Rainier Beach Completed
Sep Capitol hill to Judkins Park Completed
Oct Westlake to Northgate 10/6-10/8



Thank you.

soundtransit.org
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