


next generation ORCA Monthly Program Dashboard



<u>Actions Complete</u>	
(in last ~two months)	
<input checked="" type="checkbox"/> Retail Network Intent to Award Issued	1/7/2019
<input checked="" type="checkbox"/> Regional Site Visits – KCM	1/30-2/14/2019
<input checked="" type="checkbox"/> Conceptual Design Review Approved	2/5/2019
<input checked="" type="checkbox"/> ORCA Brand Refresh Adopted at Joint Board	2/5/2019
<input checked="" type="checkbox"/> Preliminary Design Review Kick-Off	2/14/2019

<u>Upcoming Actions Anticipated</u>	
(in next ~two months)	
<input type="checkbox"/> Preliminary Design Review Pkg 2 Comments Due	3/20/2019
<input type="checkbox"/> Preliminary Design Review Workshops – Wk 1	4/8-4/12/2019
<input type="checkbox"/> Preliminary Design Review Pkg 3 Comments Due	4/17/2019
<input type="checkbox"/> Preliminary Design Review Workshops – Wk 2	4/26-5/3/2019
<input type="checkbox"/> Award Retail Network Contract	4/30/2019