


# next generation ORCA Monthly Program Dashboard



<u>Actions Complete</u>	
(in last ~two months)	
<input checked="" type="checkbox"/>	Conceptual Design Review Approved 2/5/2019
<input checked="" type="checkbox"/>	ORCA Brand Refresh Adopted at Joint Board 2/14/2019
<input checked="" type="checkbox"/>	Preliminary Design Review (PDR) Kick-Off 2/14/2019
<input checked="" type="checkbox"/>	Website Design Workshops Began 3/18/2019
<input checked="" type="checkbox"/>	PDR Workshops Commenced 4/8/2019

<u>Upcoming Actions Anticipated</u>	
(in next ~two months)	
<input type="checkbox"/>	PDR Package 3 Comments Due 4/17/2019
<input type="checkbox"/>	ILA Action at King County Council 4/16-4/24/2019
<input type="checkbox"/>	Final Retail Network Board Approval 4/25/2019
<input type="checkbox"/>	PDR Workshops – Week 2 4/26-5/3/2019
<input type="checkbox"/>	Remaining PDR Workshops 4/22-5/23/2019

Program Status	
	Schedule (on track, but no slack)
	Budget (within target)
	Risk (balanced, 35% high)

Legend	
Symbol	Description
<input type="checkbox"/>	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed