



ORCA Program Dashboard



Actions Complete

(in last ~two months)

- Retail Final Design Substantially Complete 3/15/2022
- SI Final Design Substantially Complete 3/24/2022
- SI FIT Substantially Complete 4/1/2022
- Pilot Hardware Deployed 4/1/2022
- INIT to Agency Training Complete 4/5/2022

Upcoming Actions Anticipated

(in next ~two months)

- SI Key Pilot Testing Results Reviewed 4/15/2022
- Gates 3-6 Cleared 4/20/2022
- Agency Training Complete 4/29/2022
- Virtual Open House 5/3/2022
- Cutover Activities Begin May

Program Status

	Schedule (crit. path on track)
	Budget (within target)
	Risk (31% high)

Legend

Symbol	Description
<input type="checkbox"/>	To do
<input checked="" type="checkbox"/>	Done
	Complete
	In progress
	Just completed