

BROOKLYN STATION

NORTH LINK LIGHT RAIL



BROOKLYN STATION SCHEDULE

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021

Final design												
30% design open house												
60% design open house												
90% design open house												
Demolition & environmental clean-up												
Station excavation & tunneling (Roosevelt Station to UW Station)												
Station construction												
Systems installation/testing												
Link light rail service begins												