

Snapshot of Active and Future Procurement Activity (Future dates are estimated)

DESIGN & CONSTRUCTION

Architecture and Engineering

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation	Pre-Bid Meeting	Submittal Due	NOIA or NOA
Program Management Support Services	AE 0070-23	Other	Evaluating	06/16/23	07/11/23	08/17/23	12/07/23

Construction

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation	Pre-Bid Meeting	Submittal Due	NOIA or NOA
East Link Mitigation Project - 76th Ave SE & 80th Ave SE	CN 0174-22	Invitation for Bid (IFB)	Advertising ★	11/07/23	11/15/23	12/15/23	12/28/23
North Maintenance of Way (NMOW) Tenant Improvement	CN 0134-23	Invitation for Bid (IFB)	Advertising ★	11/03/23	11/15/23	12/08/23	12/22/23
Bus Rapid Transit (BRT) Base North	CN 0000-23	Invitation for Bid (IFB)	Assigned	03/13/24		04/26/24	03/31/24
F210 Federal Way Link Extension (FWLE) Traffic Mitigation	CN 0121-23	Invitation for Bid (IFB)	Evaluating	10/24/23	11/01/23	12/01/23	12/15/23
Central OMF Vehicle Gates	CN 0196-23	Invitation for Bid (IFB)	In Development	12/04/23	01/22/24	01/22/24	02/17/24

This report is published biweekly and includes procurement activity estimated to cost \$250,000 or more. For more information on Sound Transit's active solicitations, please visit the [Vendor Portal](#).

NOA - Notice of Award

NOIA - Notice of Intent to Award

Snapshot of Active and Future Procurement Activity (Future dates are estimated)

Materials, Technology and Services

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation	Pre-Bid Meeting	Submittal Due	NOIA or NOA
ORCA Ticket Vending Machine Revenue Servicing	RP 0191-23	Request for Proposal	Advertising ★	10/24/23		12/11/23	01/19/24
Traction Motor Overhaul and Repair Services	RP 0186-23	Request for Proposal	Advertising ★	11/09/23	11/21/23	12/11/23	01/10/24
Cloud Hosting Services	RP 0153-23	Request for Proposal	Assigned	01/26/24		02/23/24	04/15/24
User Experience Consultant Services	RP 0198-23	Request for Proposal	Assigned	12/11/23		01/10/24	02/02/24
Bus Operations Technologies (BOT) System	RP 0157-22	Request for Proposal	Evaluating	01/13/23	01/27/23	04/12/23	01/03/24
ERP/EAM Strategy, Planning and Oversight Consultant	RP 0150-23	Request for Proposal	Evaluating	09/07/23	09/19/23	10/25/23	01/10/24
iOFFICE Space Planning Software	RP 0169-23	Request for Proposal	Evaluating	10/27/23		11/22/23	12/18/23
Kent Des Moines SOUTH - Transit Oriented Developer Selection	RP 0121-22	Request for Proposal	Evaluating	12/16/22	01/18/23	10/12/23	12/31/23
Knowledge Audit and Transfer Services	RP 0149-23	Request for Proposal	Evaluating	08/21/23		09/22/23	12/20/23
LRV Auxiliary Power Supply Equipment	RP 0031-23	Request for Proposal	Evaluating	09/05/23	09/20/23	11/30/23	03/15/24
Origin Destination Study	RP 0164-23	Request for Proposal	Evaluating	10/12/23	10/23/23	11/09/23	12/11/23
Safety Management and Risk Tool Solution	RP 0167-23	Request for Proposal	Evaluating	08/29/23		09/27/23	12/22/23
Public Engagement Consulting	RP 0138-23	Request for Proposal	Executing	08/14/23		09/22/23	12/01/23
Agency Wide Janitorial Services	RP 0235-23	Request for Proposal	In Development	01/08/24	01/23/24	02/19/24	03/15/24
Communications Training	RP 0214-23	Request for Proposal	In Development	12/08/23	11/10/23	12/22/23	12/29/23
Overhead Catenary System Metal Poles	IB 0194-23	Invitation for Bid (IFB)	In Development	01/03/24		01/19/24	02/05/24
Printing Binding and Mailer	RP 0230-23	Request for Proposal	In Development	01/05/24		01/19/24	02/16/24
Research & Innovative Program Development Services	RP 0183-23	Request for Proposal	In Development	12/15/23	12/22/23	01/16/24	02/16/24
Souder Bi-Level Car Overhaul Rebuild Program	RP 0187-23	Request for Proposal	In Development	12/22/23		01/26/24	02/01/24
Vertical Conveyance Expanded Maintenance Services	RP 0212-23	Request for Proposal	In Development	12/18/23	01/03/24	01/16/24	02/07/24
Vertical Conveyance Maintenance	RP 0228-23	Request for Proposal	In Development	01/16/24	01/30/24	02/13/24	03/05/24
Video Analytics	RP 0189-23	Request for Proposal	In Development	01/19/24		02/23/24	04/12/24

This report is published biweekly and includes procurement activity estimated to cost \$250,000 or more. For more information on Sound Transit's active solicitations, please visit the [Vendor Portal](#).

NOA - Notice of Award

NOIA - Notice of Intent to Award

Refresh Date

12/01/2023