









Snapshot of Active and Future Procurement Activity (Future dates are estimated)

Materials, Technology and Services

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation 	Pre-Bid Meeting	Submittal Due	NOIA or NOA
ORCA Marketing and Creative Services	RP 0008-25	Request for Proposal	Evaluating	02/24/25	03/05/25	04/04/25	05/09/25
ORCA Media Buying Services	RP 0009-25	Request for Proposal	Evaluating	02/25/25	02/28/25	04/04/25	05/09/25
Fall Protection Services	RP 0003-25	Request for Proposal	Advertising 	04/02/25	04/14/25	04/30/25	05/22/25
Artwork Fabrication and Installation Services	RP 0040-25	Request for Proposal	Advertising 	04/03/25	04/11/25	04/29/25	05/22/25
GTFS-Pathways Management	RP 0017-25	Request for Proposal	Advertising 	04/09/25	04/23/25	05/16/25	07/31/25
Overhead Catenary Poles	IB 0048-25	Invitation for Bid (IFB)	Advertising 	04/10/25	04/22/25	05/02/25	05/15/25
On-Call Appraisal Services	RP 0178-24	Request for Proposal	Advertising 	04/11/25	04/21/25	05/09/25	05/30/25
Strategic Workforce Planning	RP 0055-25	Request for Proposal	Advertising 	04/11/25		05/08/25	06/10/25
Employee Recognition Program	RP 0052-25	Request for Proposal	Advertising 	04/14/25	04/30/25	05/22/25	08/07/25
Transit Data Process Management	RP 0215-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Hi-Rail Vacuum Truck	RP 0192-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Agency Wide Temporary Services	RP 0218-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Insurance Consultant and Brokerage Services	RP 0053-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Link Seat Insert Replacement Project	RP 0094-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
LRV Car Mover	RP 0193-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Duplicative Benefits	RP 0082-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
EAMS Platform and Consulting Services	RP 0032-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Bus Charter Services for World Cup	RP 0080-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
OCIP Insurance Services	RP 0075-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
CREI Technical Assistance	RP 0077-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
ERP Platform Replacement and Consulting Services	RP 0031-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Light Rail Vehicle Series 3	RP 0110-24	Request for Proposal	In Development	TBD	TBD	TBD	TBD
ST1 LRV Propulsion Upgrade	RP 0081-25	Request for Proposal	In Development	TBD	TBD	TBD	TBD

This report is published biweekly and includes procurement activity estimated to cost \$250,000 or more. For more information on Sound Transit’s active solicitations, please visit the [Vendor Portal](#).

NOA - Notice of Award

NOIA - Notice of Intent to Award

Snapshot of Active and Future Procurement Activity (Future dates are estimated)

DESIGN & CONSTRUCTION

Architecture and Engineering

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation ⚙️	Pre-Bid Meeting	Submittal Due	NOIA or NOA
Environmental MATOC	MT 0221-24	Request for Qualifications	Evaluating	01/03/25	01/22/25	03/11/25	05/07/25
Design MATOC	MT 0005-25	Request for Qualifications	Advertising ⭐	04/15/25	04/25/25	05/13/25	07/15/25
PM/CM MATOC	MT 0035-25	Request for Qualifications	In Development	TBD	TBD	TBD	TBD

Construction

Procurement Title	Procurement ID	Procurement Process	Phase	Solicitation ⚙️	Pre-Bid Meeting	Submittal Due	NOIA or NOA
Bus Base North (BBN)	CN 0148-24	Invitation for Bid (IFB)	Evaluating	01/15/25	02/11/25	04/04/25	06/03/25
Link Operations & Maintenance Facility South and North Progressive Design Build	DB 0175-23	Request for Proposal	In Development	TBD	TBD	TBD	TBD
Stride Bus Rapid Transit BT307 Kenmore/Bothell SR 522/Bothell Roadway & Stations	CN 0168-24	Invitation for Bid (IFB)	In Development	TBD	TBD	TBD	TBD
W200 Duwamish River Crossing and Aerial Guideway HC-GC/CM	GC 0030-25	Request for Qualifications	In Development	TBD	TBD	TBD	TBD
SeaTac & TIBS Tile Replacement	CN 0078-25	Invitation for Bid (IFB)	In Development	TBD	TBD	TBD	TBD
Kent Garage Concrete Restoration	CN 0049-25	Invitation for Bid (IFB)	In Development	TBD	TBD	TBD	TBD
Renton Transit Center	CN 0205-24	Invitation for Bid (IFB)	In Development	TBD	TBD	TBD	TBD

This report is published biweekly and includes procurement activity estimated to cost \$250,000 or more. For more information on Sound Transit’s active solicitations, please visit the [Vendor Portal](#).

NOA - Notice of Award
NOIA - Notice of Intent to Award