

***University of Washington  
and DSTT Vertical  
Conveyances  
Program Update***

9/26/19

# What we've done at UWS

*Complete*

1. Execute emergency stair protocol *Done – October 2018*
2. Complete repairs recommended by consultant *Done*
3. Transfer UW maintenance to manufacturer *Done*
4. Convert back stairs for full-time use *Done*
5. Connect sub-mezzanines *In progress*
6. Replace two down escalators with stairs *2019-2022\**
7. Replace the other 11 escalators *2019-2022\**

# *Other work underway*

*Complete*

1. Convert CHS stairs to all levels for permanent public use
2. U District Station public stairs

*In progress*

2021

# *University of Washington Station: Escalator Reliability and Performance*



# *Downtown Seattle Transit Tunnel*

- Anticipate taking ownership from King County Metro in 2020
- Receiving 36 escalators and 22 elevators, most escalators beyond useful service life
- Estimated \$1.8M for deferred elevator and escalator maintenance repairs
- Estimated \$52M for multi-year capital replacement of 35 of 36 escalators and \$2.6M in work to address elevator system obsolete components

*Thank you.*



 [soundtransit.org](https://www.soundtransit.org)

