# ST3 Light Rail Service and Fleet Planning

Board of Directors 04/25/2024



#### Why we are here

#### Today's agenda

- Receive Board feedback on staff recommendation made in March
- Direction to staff desired, but no formal action required
  - Actions would be taken through the annual Service Implementation Plan and individual capital project decisions




### The big drivers of long-term, ST3 need

460 vehicles assumed in agency finance plan

550 vehicles would be needed to meet planned ST3 service level if pressures not addressed

Light rail fleet & operating pressures are leading to needing more fleet than currently planned to provide assumed service levels







## Staff Recommendation

- 1. Pursue promising efficiencies
- 2. Tailor planned peak service to demand at ST3 completion
  - 1 Line @ 5-minutes, 2 & 3 Lines @ 8-minutes with 4-car trains
    - 4-minutes combined from Chinatown/Int'l District to Mariner
- 4 Line @ 16-minutes with 2-car trains

#### 3. Remain flexible as new extensions open

- Monitor demand; update service plans annually
- Include options for additional vehicles in Series 3 procurement
  - o Baseline early 2026
- Include option for additional capacity at OMF-South in procurement
  - $\circ$  Select project to build Q2/Q3 2024; baseline latter half of 2025
- Assess expansion options at other OMF locations
  - Select OMF North project to build mid-2027; baseline 2028/2029
- Explore alternate service patterns that might reduce vehicle needs



### Schedule & Next Steps

- April: vehicle storage shortage & Lynnwood service
- **2023** June: long-term light rail fleet & storage challenges
  - Sep/Oct: ST2 light rail service & passenger experience
  - March: ST3 light rail service and ridership demand
- **2024** April: seek Board concurrence or revision to staff recommendation
  - Following Board direction
    - Codify planned ST3 service in the annual Service Implementation Plan, approved by the Board each year
    - Update the FTA-required Rail Fleet Management Plan
    - Highlight capital project choices that affect fleet and service
    - Provide progress updates at least annually







Soundtransit.org
f ∑ ∅