

# ***Federal Way Link Extension Update***

*Project Update & Motion No. M2025-67*

*System Expansion Committee*  
*12/11/2025*




# ***Why are we here***

- Federal Way Link Extension Project Update
- Motion No. M2025-67: Increase Contingency Funds for Certain Federal Way Link Extension Agreements and Contracts
- Today we are asking for authorization to utilize \$50 million of contract contingency, all within the baseline budget

***Staff is requesting the Committee forward Motion No. M2025-67 to the Board with a do-pass recommendation.***

# Open for Revenue Service!



# Financial Snapshot

FWLE Project Budget		\$2,451M
Current authorized commitments		\$2,260M
Today's contingency commitments request		\$50M
<b>New authorized commitments</b>		<b>\$2,310M</b>


*Project is performing successfully within the project baseline budget.*

Contingency use includes:

- Additional, hardened security measures
- Safety, systems support, and customer satisfaction enhancements
- Flexibility to address future closeout contingency needs

# *Today's action:*

- Motion No. M2025-67: Increase Contingency Funds for Certain Federal Way Link Extension Agreements and Contracts



*Thank you.*



 [\*soundtransit.org\*](https://soundtransit.org)

