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Short Project Description

Cost and Schedule
Cost (in Millions of 2006$)

Low High
Agency Admin $16.5 $19.0 
Environmental Clearance and PE $9.8 $11.2 
Final Design, Specs, Permitting $24.4 $28.0 
ROW Acquisition $29.4 $33.8 
Construction $211.6 $243.4 
Vehicles $0.0 $0.0 
Contingency $19.5 $22.4 
Total $311.2 $357.9

Design Basis Conceptual
Environmental Documentation Required

Relationships to Other Projects
Relationship Project
Dependent on Project N28
Required for Projects N30 and N31T2

Project Partners
WSDOT
City of Shoreline
FHWA
FTA

Link LRT: Jackson Park (145th) to Shoreline (185th)

Schedule

EIS Required

Construct an extension of the Central Link light rail system for 
approximately 2.4 miles from NE 145th Street to NE 185th 
Street.  For costing purposes, the alignment is assumed to be 
entirely aerial primarily along I-5.

Project Purpose:  To extend Link LRT service further north.  

Environmental Checklist Required

Environmental Impact Statement  Required
Environmental Assessment Required

Proposed Schedule Not Yet Developed
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Link LRT: Jackson Park (145th) to Shoreline (185th)
Long Description
This capital project scope, and the companion capital cost estimate, are intended to include the entire project development cycle (agency and project 
administration, environmental clearance, design, all aspects of property acquisition, permits, agreements, construction, testing, commissioning and 
contingencies) from project initiation through the start-up of the revenue operations.

At this stage of project development, a representative alignment was used to develop a cost estimate.  The final alignment and station locations would 
be determined through project level design and environmental review.  The base cost estimate includes design allowance contingency, construction 
change order contingency, and unallocated contingency.

Description:
This project would construct an extension of the Central Link light rail system for approximately 2.4 miles from NE 145th Street to NE 185th Street.  For 
costing purposes, the alignment is assumed to be entirely aerial primarily along I-5.

Project Elements Included:
• Link LRT guideway, track and systems extended approximately 2.4 miles north from Jackson Park Station (NE 145th Street) to Shoreline (NE 185th 
Street)
• Alignment entirely aerial primarily along I-5
• After leaving Jackson Park Station, the alignment would continue along the east side of I-5 to NE 185th Street
• One new station at NE 185th Street, sized to accommodate 4-car trains
• 500 structured parking spaces at NE 185th Street
• Pedestrian overpass across I-5 to connect park-and-ride to Shoreline Station
• Rebuild sound walls as necessary
• 1 percent for art per ST policy
• One track crossover at each station

Utilities:
• undergrounding of overhead utilities where utilities must be moved to accomodate the project
• electrical, water, sewer, communications

Right-of-Way and Property Acquisition:
• ROW acquisition required where alignment must leave WSDOT ROW
• ROW for construction staging areas
• ROW payment to WSDOT where alignment is in WSDOT ROW

Mitigation:
• The final project scope will include all mitigation(s) committed to by ST in pertinent, future project-level environmental documents.

Exclusions:
• Non-structural architectural and aesthetic elements in excess of the ST art program

Permits Required:
• building, electrical, mechanical, utility, construction-related

Agreements Required:
• WSDOT, City of Shoreline, FHWA, FTA

ST has developed scope definitions for ST2 project proposals for the purposes of developing cost estimates, implementation schedules, a financial 
plan, and the estimation of project benefits.  This scope definition should not be construed as a commitment that all defined features will be included in 
the final developed project.



Link LRT: Jackson Park (145th) to Shoreline (185th)
Evaluation Measures

Measure
Measurement/

Rating Notes
Average Weekday Ridership N/A See light rail system ridership estimates
Capital Cost $311.2 - $357.9 in Millions of 2006$
Annual Operating Cost N/A See LRT maintenance base, vehicles and operations project (SYS-LRT)
Travel Time & Reliability High
Connectivity & Integration High
Land Use & Development High
Customer Experience High
Risk Avoidance Low

Key Issues and Benefits
Issues
• none

Benefits
• Extends light rail service further north in a strong transit corridor
• Provides opportunities to restructure bus services, potentially producing savings that could be reinvested elsewhere in the
transit system.
• Connects Shoreline with the University District, Capitol Hill, Seattle CBD and Seatac designated urban centers.
• Significantly improves speed and reliability of transit service between Shoreline and Northgate, University District, Capitol 
Hill, and Downtown Seattle.


