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Short Project Description

Cost and Schedule
Cost (In Millions of 2006$); conceptual estimate only

Low High
Agency Admin $18.9 $21.7 
Environmental Clearance and PE $10.7 $12.3 
Final Design, Specs, and $26.7 $30.7 
ROW Acquisition $45.4 $52.2 
Construction $231.6 $266.3 
Vehicles $0.0 $0.0 
Contingency $21.4 $24.6 
Total $354.6 $407.7

Design Basis

Environmental Documentation Required

Relationships to Other Projects
Relationship Project
Dependent on

Dependent on

Project S28: Link LRT: Extension from South 200th to Kent-Des Moines Road via SR 99 
and all associated projects that this project is dependent on or impacted by.

Conceptual

Link LRT: Extension from Kent-Des Moines Road to S 272nd Street via SR 99 

Construction of the Maintenance Facility and Vehicle Purchase (separate project)

Project Locator Map

Schedule

EIS Required

Environmental Checklist Required

Continue extension of the Central Link light rail system for 2.5 
miles (approx) from Kent-Des Moines Station (S. 240th St) to 
S. 272nd Street (at existing Redondo Heights Park-and-Ride 
lot), including a new station at S. 272nd Street. The project 
will include all necessary components such as infrastructure, 
systems, and stations.  For prototypical costing purposes, the 
alignment is assumed to be aerial along SR 99.  The S. 272nd 
St Station will include a new 500 stall garage (within Redondo 
Heights Park-and Ride).  The final alignment and station 
locations will be determined through project level design and 
environmental review.   Prototypical cost estimates for the 
alignment are presented here.  

Project Purpose: To extend reliable high capacity transit 
service farther south from S 240th St to S 272nd Street.  

Environmental Impact Statement  Required

Environmental Assessment Required

Proposed 
Schedule Not Yet Developed
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Link LRT: Extension from Kent-Des Moines Road to S 272nd Street via SR 99 
Project Partners
Agency
KC Metro
WSDOT
City of Kent
City of Des Moines
Highline Community College
City of Federal Way 

Long Description:

Scope Reviewer (ST OPP Staff Member) Chipps

This capital project scope and the companion capital cost estimate, are intended to include the entire project development cycle cost 
(agency and project administration, design, all aspects of property acquisitions, permits, agreements, construction, testing, commissioning, 
and contingencies) from project initiation through the start-up of revenue operations.

At this stage of project development, a representative alignment was used to develop a cost estimate.  The final alignment and station 
locations would be determined through project level design and environmental review.  The base cost estimate includes design allowance 
contingency, construction change order contingency, and unallocated contingency.

Project Description:
Construct an extension of Link light rail transit from the Kent-Des Moines area/Highline Community College (see Project S28) to S. 272nd 
Street (vicinity of existing Redondo Heights Park-and-Ride).  For cost estimation purposes, the line is assumed to be elevated, primarily 
following an SR 99 alignment, and would include one new light rail station in Federal Way at S. 272nd Street and SR 99.  

Assumptions
- 10-minute headways in peaks; 15 minutes in base period
- 4-car trains in peak; 3-car trains in base

Representative Alignment -  Project Elements Included:
- Link LRT service extended approximately 2.5 miles south from Kent-Des Moines Station to S. 272nd Street at the existing Redondo 
Heights Park-and-Ride lot (an extension of Link light rail from S. 200th Station to Kent-Des Moines Station has been defined and costed 
separately; Project S28). 
- Alignment is assumed to be aerial.
- After leaving Kent-Des Moines Station, the representative alignment would continue along the west side of SR 99/Pacific Highway with an 
aerial profile.  
- Column placement in the west side of the SR 99 100-foot right-of-way is assumed to require realigning the sidewalks to the west of the 
column.  Modification to driveway access will also be required
- A station would be provided on Pacific Highway south of S 272nd Street to serve the existing Redondo Heights Park-and-Ride facility.  
The aerial station is assumed to be center platform with ground level plaza. 
- New 500-space parking structure for use by light rail patrons using the S. 272nd Street Station. It is proposed that the new parking 
structure will be constructed within the existing Redondo Heights Park-and-Ride right-of-way.  (The existing surface park-and-ride lot has 
714 stalls)
- New pedestrian bridge across SR 99, connecting the S. 272nd Street Station with the parking structure
- 1 percent for art per ST policy
- Passenger Drop Off facilities at station (20 bays)
Other design features assumed in the cost estimate include:
- One track crossover in the vicinity of the S. 272nd Station 

Utilities
- Utility investigations have not been carried out.  Relocation of standard utilities along the alignment has been assumed as part of the 
scope and has been estimated using an average per route-foot allowance.

Right-of-Way
Property interests required for the prototypical alignment include fee acquisitions, partial takes, easements and interagency agreements. 
Right-of-way requirements include construction staging and contractor laydown areas. No specific provisions are made for contractor 
parking. Cost estimates include associated relocation, administration and legal costs, and contingency.

Mitigation
• The final project scope will include all mitigation(s) committed to by ST in pertinent, future project-level environmental documents.



Link LRT: Extension from Kent-Des Moines Road to S 272nd Street via SR 99 

Evaluation Measures
Measure Measurement/    

Rating
Notes

Average Weekday Ridership n/a See light rail system ridership forecasts
Capital Cost $354.6 - $407.7 in Millions of 2006$
Annual Operating Cost n/a
Travel Time & Reliability High
Connectivity & Integration High # of transit routes: 5 Metro 
Land Use & Development High
Customer Experience High
Risk Avoidance Low

Key Issues and Benefits

See project description for systemwide elements

Issues:
- An aerial alignment along SR 99 was selected as the representative alignment for estimation purposes in order to account 
for the potentially greater impacts and costs of constructing a light rail system along a highly developed and urbanized traffic 
corridor.  
- Due to column placement, aerial alignment along SR 99/Pacific Highway would impact property access and parking.
- Alternative alignment following I-5 would reduce impacts to SR 99 but would make serving communities along SR 99 more 
difficult.
- Some costs associated with rebuilding sidewalks and curbs to shift the street centerline to the east are included; costs 
associated with major street reconstruction are not included.  
- ROW along the alignment

Benefits:
- Extends light rail service farther south; consistent with Sound Transit's Long Range Plan.
- Serves the north area of Federal Way.
- New light rail station at S. 272nd St
- Increases job accessibility

Exclusions
• Major roadway reconstruction to accommodate support columns for the aerial track (only minor pavement reconstruction has been costed - 
up to 6 feet wide including striping and sidewalk replacement on one side of the street)  
• LRT vehicles, maintenance base, and operations have been costed separately (refer to Project SYS-LRT description for systemwide 
elements) 
• Non-structural architectural and aesthetic elements in excess of the ST art program
• Public restrooms
• Track improvements
• Undergrounding of overhead utilities
• Community development funding  
• Central command and control for operations

Permits Required
- Building, electrical, mechanical, utility, construction-related

Agreements Required
City of Kent agreements:
• Transitway agreement to operate within city streets
City of Federal Way
• Station Permits
• Transitway agreement to operate within city streets
King County Metro
Parking Structure within the existing Redondo Heights Park-and-Ride right-of-way

ST has developed scope definitions for ST2 project proposals for the purposes of developing cost estimates, implementation schedules, a 
financial plan, and the estimation of project benefits.  This scope definition should not be construed as a commitment that all defined 
features will be included in the final developed project.


