
 

 

 

Summary Minutes 

Board Meeting and Capital Program Realignment Workshop 
August 27, 2020 

Call to order 

The meeting was called to order at 1:37 p.m. by Board Chair Kent Keel in a Virtual Meeting via 

telephone and video conference.  

Roll call of members 

Chair Vice Chairs  

(P)   Kent Keel, City of University Place 
Councilmember  
 

(A) 
(P) 

Dow Constantine, King County Executive 
Paul Roberts, Everett Councilmember 

 
Board members   

(P) 
(P) 
(P) 
(P) 
(A) 
(A) 
(P) 
(P) 

Nancy Backus, City of Auburn Mayor 
David Baker, City of Kenmore Mayor 
Claudia Balducci, King County Council Chair 
Bruce Dammeier, Pierce County Executive   
Jenny Durkan, Seattle Mayor 
Debora Juarez, Seattle Councilmember 
Joe McDermott, King County Council Vice Chair 
Roger Millar, Washington State Secretary of 
Transportation 

(P) 
(P) 
(A) 
(A) 
(P) 
(P) 
 
(P) 

Ed Prince, City of Renton Councilmember 
Kim Roscoe, City of Fife Mayor 
Nicola Smith, Lynnwood Mayor 
Dave Somers, Snohomish County Executive  
Dave Upthegrove, King County Councilmember 
Peter von Reichbauer, King County  
Councilmember 
Victoria Woodards, City of Tacoma Mayor 

 

Katie Flores, Board Administrator, announced that a quorum of the Board was present at roll call. 

Report of the Chair 

Virtual Meeting - Chair Keel requested a roll call vote for each action and asked staff to confirm each 

vote so that Board members know their vote was heard. 

Program Realignment - A portion of the meeting is a workshop on the capital program realignment. This 

is on the agenda as item 9 and noted that the Board members are looking forward to continuing that 

discussion.    

Appointment to PSRC Transportation Policy Board - Earlier this year, the Board was asked to appoint a 

member of the Board as Sound Transit’s representative on the Puget Sound Regional Council’s 

Transportation Policy Board. Chair Keel annouced that he has appointed Boardmember Kim Roscoe 

and thanked her for agreeing to this appointment.  

CEO Report 

CEO Rogoff provided the report. 

Northgate Link Safety Incident - On Tuesday an unfortunate incident occurred at the Roosevelt Station 

worksite for the Northgate Link Extension. A contractor’s high-rail vehicle began rolling southbound on 

the northbound tunnel track from north of the Roosevelt Station site. Due to difficulty stopping the 

vehicle the occupants jumped off. Four Mass Electric workers were injured in the process, two of whom 
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were transported to local hospitals and are in stable condition. The vehicle ultimately stopped and was 

secured near the University District Station construction site. The University of Washington station was 

evacuated as a precaution and Link service was suspended north of Capitol Hill until the vehicle was 

stopped and secured in place. A thorough investigation as to the cause of this incident will be conducted 

before the contractor’s work is allowed to continue. 

Passing of Slade Gorton – CEO Rogoff reported the passing of Slade Gordan, who served the people of 

Washington State in both the state legislature and in his three terms as U.S. Senator. Mr. Gordon was 

one of the architects of the famed Forward Thrust initiatives. He was an early supporter of Sound 

Transit, and in his final Senate term he was helpful to the young agency’s federal agenda.  

External Engagement - The August external engagement report has been distributed to Board 

members. Mr. Rogoff highlighted that the comment period for the Bus Base North environmental 

process has been extended to September 8th, and the appeal deadline has been extended to 

September 15th. He also alerted the Board that in early September, Sound Transit will kick off public 

engagement on proposed service levels for 2021, including proposed changes for when light rail service 

to Northgate begins next fall. The Rider Experience & Operations Committee will review the proposed 

2021 service levels at its next meeting.  

Fare Enforcement Activities - Following months of process review and stakeholder outreach, staff 

presented the Equitable Fare Enforcement Action Plan at the March Board meeting. Board action on 

policy changes was delayed due to COVID-related restrictions on the Board actions. Mr. Rogoff noted 

that the murders of George Floyd and other Black Americans have further reinforced the urgency of 

providing services equitably. The agency has renewed its commitment to use new and different methods 

of fare enforcement and work toward ending the disproportionate burdens that historic practices have 

placed on riders of color. Staff is currently working on final recommendations that will be presented to 

the Board in September and October. The recommendations include looking at reducing fines, 

increasing warnings, adding customer service responsibilities to officers’ job descriptions, changing 

uniforms to be less like law enforcement, and implementing a non-escalation policy where Sound Transit 

would not call law enforcement on matters solely related to fares.  

King County Deputy Sheriff Johnson - CEO Rogoff concluded his report by commending a member of 

the Sound Transit family for his recent heroism. King County Deputy Sheriff Ben Johnson, who is 

assigned to the Sheriff's Sound Transit Division, was vacationing near the Wenatchee River last 

Sunday, when he and another off-duty officer, Kent Police Detective R. Gilchrist, sprang into action and 

rescued a child who was caught in the rapid currents. Eyewitnesses reported that without the officers' 

quick and decisive action the child would have drowned.  

Public Comment 

Chair Keel announced that due to the Governor’s order and Motion No. M2020-23 approved in March, 
the Board would only be accepting public comment via email. Board members did not receive any 
comments submitted before the meeting by email. 

Consent Agenda 

Voucher Certification: July 2020 

Minutes: July 23, 2020 Board of Directors Meeting 

Motion No. M2020-47: Authorizes the chief executive officer to execute a contribution agreement with 

the City of Seattle for the City to pay Sound Transit for removal of landfill material from WSDOT right of 

way at the Midway Landfill site as part of the Federal Way Link Extension in the amount of $13,348,027. 
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Motion No. M2020-48: Authorizes the chief executive officer to execute a contribution funding 

agreement with Washington State Department of Transportation for construction of the SR 509 

Completion Project work at Midway Landfill for the Federal Way Link Extension for a not to exceed 

amount of $420,000. 

The Consent Agenda was moved by Boardmember Backus and seconded by Boardmember 

Balducci. 

Ayes  Nays 
Nancy Backus 
David Baker 
Claudia Balducci 
Joe McDermott  
Roger Millar 
Ed Prince 

 

Paul Roberts  
Kim Roscoe 
Dave Upthegrove 
Pete von Reichbauer 
Victoria Woodards 
Kent Keel 
 

 

It was carried by unanimous vote of 12 Boardmembers that the Consent Agenda be approved as 

presented. 

Business items  

Resolution No. R2020-15: Adopting a new budget policy and superseding Resolution No. R2018-23. 

This action was reviewed by the Executive Committee earlier this month and forwarded to the Board 

with a do pass recommendation. Chair Keel spoke to the objectives of the policy update. The policy 

update will reduce the number of actions presented to the Board for administrative changes by 

delegating authority to the CEO to transfer budget between cost phases of the same project. Staff will 

still be required to seek Board authority to approve project allocation, overall budgets, and transfers from 

the contingency phase of System Expansion projects. Other changes to the budget policy are 

administrative in nature to clarify the meaning and intent of the current policy, and to align the Transit 

Improvement plan with industry standards. 

Boardmember Dammeier stated that he was not able to attend the Executive Committee meeting due to 

technical issues and asked for clarity on the policy. Ann Sheridan, Director of Revenue Initiative, 

explained that the policy would give the CEO the authority to transfer annual budgets between phases, 

with the exception of transferring budget from Phase 90 contingency for a System Expansion project. 

Ms. Sheridan stated that she didn’t have information on the number of budget transfers that would be 

avoided by adopting the updated policy, but could provide that information following the meeting. She 

noted that budget transfer amounts have spanned a range of dollar amounts in the past. Mr. Dammeier 

stated his concern that there is no dollar limit for transfers in the proposed policy and asked for other 

options that don’t delegate so much authority to staff.  

In response to a question from Boardmember Roscoe, Ron Lewis, Executive Director of Design 

Engineering & Construction Management, provided an applied example of this process. Ms. Sheridan, 

added that for 2019 there were five Board actions related to budget transfers that ranged from $50,000 

to 1.5 million dollars. In response to a question from Chair Keel on whether any of those projects were 

delayed due to Board review, Mr. Lewis noted that in some cases there were actions where project 

timing limited the amount of time that the Board had for consideration.  

CEO Rogoff noted that in 2018 the Board updated some of its policies and processes to try to minimize 

some of the smaller actions so the Board can focus on larger policy changes and impacts. Staff intention 

was more from the administrative side. CEO Rogoff encouraged the Board to set its comfort level for the 

policy delegation. 
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Chair Keel and other Board members favored not taking action on the policy at the August Board 

meeting to allow time to have Board questions answered and ensure that the proposed policy will meet 

the goals of preserving time on Board agendas by delegating appropriately to staff.  

Report to the Board 

None.  

Board workshop on program realignment 

Board Chair Keel reported that in June, the Board discussed the realignment path forward and the 

adopted Motion No. M2020-37 and Motion No. M2020-38, establishing criteria and revenue scenarios to 

use as the agency works on full program realignment through the first half of 2021. This year the Board 

would consider the possibility of advancing projects to keep them “shovel ready” if the recession is 

milder and/or additional funding becomes available.  

March was the last time that the Board considered actions for projects not already in construction. The 

Board struggled with whether to advance Sounder fleet purchase and the Auburn parking and access 

project given the developing recession. As a result, CEO Rogoff announced to our Board Committees 

and the Full Board that he put a pause on bringing forward further actions to advance projects. With the 

realignment path forward in place, we are now in position to again consider these near term, 2020 

actions. Today staff will walk through each paused action in a workshop format to inform the Board so 

that members can reach agreement on which of the paused actions staff should then bring to System 

Expansion Committee for consideration.    

CEO Rogoff reported that the agency continues to aggressively watch the federal debates for new 

funding opportunities. He noted that earlier this month Sound Transit received a federal grant for some 

of the buses on our Bus Rapid Transit program. 

Economic and financial impact of COVID-19 

Tracy Butler, Chief Financial Officer, presented the financial update. The Washington unemployment 

rate is near a historical high and taxes through June are significantly below budget with sales tax down 

11%, MVET down 5% and Rental Car Tax down 49%. Ms. Butler shared moderate and severe 

recession scenarios. A moderate recession would reduce revenue by $656 million in 2020 and 2021, 

and reduce revenue $7.2 billion through 2041. A severe recession would reduce tax revenue by $921 

million in 2020 and 2021, and $11.9 billion through 2041. She noted that the financial plan is being 

updated on a monthly basis and shows that without an adjustment by the Board, the agency’s finances 

will exceed the legal debt limit in 2028. A Board decision to realign the program by delaying all projects 

five years would be affordable in the financial plan projection. In October, additional information will be 

presented on updated financial plan assumptions, cost and price indices and updated revenue and 

ridership information and forecasts. 

Capital Program Realignment Overview 

Don Billen, Executive Director of Planning, Environmental and Project Development, reviewed the path 

forward discussed by the Board, including the Board’s action to identify evaluation criteria in June, that 

will inform scenario building for Board review and public engagement leading to comprehensive program 

realignment in July 2021 that will revise schedules and funding for projects. In the near term the Board 

can take actions to maintain flexibility and project readiness by moving forward with construction while 

also continuing planning and final design work to keep projects eligible for grants and looking at 

incremental project delivery approaches. Mr. Billen reviewed the schedule impacts due to environmental 

review delays and as a result of COVID-19. He noted that staff is exploring mitigation options but there 
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is a low likelihood of fully recovering original project schedules. Mr. Billen called on additional presenters 

to review the Fall 2020 near-term decisions.  

Sounder Projects Overview 

Eric Beckman, Deputy Executive Director of Business & Construction Services, presented the overview 

of the Sounder Program. He reviewed projects with paused actions including the Sounder South 

Platform Extensions, South Tacoma and Lakewood Station Parking and Access Improvements, 

Edmonds & Mukilteo Station Parking and Access Improvements, Kent and Auburn Station Parking and 

Access Improvements, Sumner Station Parking and Access Improvements and Sounder Maintenance 

Base.  

Boardmember Roscoe asked for a document where the options could be compared side by side. Mr. 

Billen responded that a summary table can be created for the Board. Boardmember Balducci requested 

that the comparison document display tradeoffs including subareas and time and funding impacts. 

Boardmember Millar asked that information on the constructed cost of each of the elements and basic 

scope be included. Mr. Rogoff noted that ridership information is challenging right now because the long 

term impacts of telecommuting are not known.  

Boardmember Roberts noted that many projects require environmental and permitting work to enable 

projects to be in a state of readiness and wanted the Board to consider the shelf life of environmental 

documents.   

Boardmember Dammeier asked whether Sounder ridership was expected to be uniform in the region or 

if certain stations or projects would have a different ridership impacts. Mr. Billen, responded that the 

currently there is a larger drop in ridership on the Sounder North line than on the South Line. Pre-

COVID-19, parking and access demand was greatest between the Tukwila and the Tacoma Stations 

with parking facilities at capacity. Boardmember Dammeier requested pre-COVID-19 and post COVID-

19 ridership levels for Sounder stations.  

Boardmember Upthegrove provided feedback on proposed investments in the plan on behalf of the 

South King County Board members. The priorities are Station access improvements, which are 

preferred over longer trains through station platform extensions, and more frequent trips/ trains. He 

reflected on the importance of maintaining the agreements with partners and living up to the 

commitments made to voters. Boardmember Backus supported Boardmember Upthegrove’s remarks 

and advocated for essential workers that are still utilizing the Sounder.  

Bus Rapid Transit Project Overview 

Marie Olson, Executive Operations Director of Transit Expansion, presented the overview of the Bus 

Rapid Transit Program. She reviewed paused actions for the I-405 BRT North, I-405 BRT South, SR 

522 BRT, and North Bus Base projects as well as the NE 85th Street Interchange agreement. 

Boardmember Balducci advocated advancing I-405 BRT and SR 522 BRT actions in 2020.  

Boardmember Dammeier asked whether the I-405 BRT North project is contingent upon WSDOT’s 

North and Express toll lane project schedule, and if there is any indication that WSDOT would have 

trouble meeting these goals. Boardmember Millar responded that WSDOT is looking into different 

options to fill lost revenue while also waiting for future developments with the Supreme Court and State 

Legislature. He noted that the work on the North end of I-405 was funded in the 2019 session when the 

legislature decided to approve the entire corridor for tolling. WDSOT like Sound Transit is waiting to see 

the changes in travel patterns and further information is expected in Spring 2021. CEO Rogoff pointed to 

the criticality to the partnership between Sound Transit.  
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Link light rail Project Overview 

Karen Kitsis, Deputy Executive Director of Capital Project Development, reviewed the Link projects with 

near term actions including Everett Link and OMF North and the North Corridor Maintenance of Way 

projects.  

Boardmember Roberts advocated for the OMF facility stating that it serves a broader need. He shared 

that there is an inner-local agreement in place and work has been going on for two years with the cities 

of Lynnwood, Snohomish County, Everett, Community Transit and others on how to provide an 

integrated approach. 

Third Party Agreements and Additional Projects 

Karen Kitsis, Deputy Executive Director of Capital Project Development, reviewed the Third Party 

Agreements and Additional Projects with paused actions including the North Sammamish Park and 

Ride, Bus on Shoulder, Everett Station Parking Contribution, Madison BRT Funding Agreement, and 

Rapid Ride C/D Funding Agreement. 

Chair Keel and Boardmember Roscoe asked for more information on whether jurisdictions will be able to 

complete the projects envisioned. CEO Rogoff responded that the agreements are refundable. 

Mr. Billen, provided an overview of the timeline for spending decisions, explaining that construction is 

the greatest portion of project costs. He also explained that the cost of authorizing all fifteen paused 

development, design, and third party projects is approximately $150 million. However, advancing all the 

projects discussed today through construction is not affordable in the financial plan, so all the projects 

are still subject to the realignment decisions that will be made by the Board in 2021. Mr. Billen also 

provided information on project readiness for delayed projects. 

Next steps  

Board Chair Keel thanked staff for the comprehensive overview. He formally requested that staff bring a 

recommendation to the Executive Committee meeting in September on which near-term actions to 

advance. He requested that members of the Executive Committee make a recommendation to the full 

Board in September on which near-term actions to advance. He would then like to reach agreement at 

the Board meeting on which of the paused actions staff should then bring to the System Expansion 

Committee in October and November. He reported that Sound Transit has prioritized continuing 

construction on many projects. Forty miles of light rail and twenty eight stations are under construction.  

Boardmember Balducci mentioned that as the Board tries to get their brains around these difficult near 

term decisions, it’s going to be very dependent on whether Boardmembers are able to get enough 

information showing the cost benefit, tradeoffs, what pausing really means and some sense of subarea. 

She asked to receive more support from the staff to receive the information needed for board decision 

making. Boardmember Backus asked if a modeling tool could be developed to show the impacts to the 

entire system and suggested an all-day session for further Board review of different scenarios.  

CEO Rogoff stated that hearing the Boardmembers discussion on projects was helpful but what was 

most helpful was hearing the suggested improvements on providing this information. He thanked the 

Boardmembers for devoting their time to the workshop. Staff is prepared to support their conversations 

at the September Committee and Board meetings.   

Boardmember Roberts suggested providing information using the criteria identified by the Board as well 

as ridership information. CEO Rogoff said that staff could potentially provide ridership estimates, but 

cautioned that the data is unpredictable in the current environment.  
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Next meeting  

The next regular Board meeting would be held on Thursday, September 24, 2020, 1:30 to 4:00 p.m. as a 
virtual meeting via WebEx. 

Adjourn 

The meeting adjourned at 4:05pm. 
 

______________________________ 

Kent Keel 
Board Chair  

 

ATTEST: 
 

______________________________ 

Kathryn Flores 
Board Administrator 
 

APPROVED on September 24, 2020, TW.  


