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Downtown Bellevue to Spring District
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Uncommitted $683M
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P/Eng $55M 
3rd Party $39M 

Construction $2B

Construction Services $ 216M
Right of Way $256M

ALLOCATION COMMITMENTS
EAST LINK EXTENSION: Baseline Budget $3.7B

Approved Today's Action Future Action

Agency Administration $64M



2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

Uncommitted $510M
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Final Design $253M
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P/Eng $55M 
3rd Party $39M 

Construction $2B

Construction Services $ 216M
Right of Way $256M

ALLOCATION COMMITMENTS
EAST LINK EXTENSION: Board Approves Construction Amendment $174M

Approved Today's Action Future Action

Agency Administration $64M

Construction $174M
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