Federal Way Link Extension

Motion No. M2019-15
Motion No. M2019-16
Motion No. M2019-17

14 Feb 2019
# FEDERAL WAY LINK EXTENSION: City Agreements Status

<table>
<thead>
<tr>
<th>Jurisdiction</th>
<th>Transit Way Agreement</th>
<th>Development Agreement</th>
<th>Funding Agreement</th>
</tr>
</thead>
</table>

Updated 2/14/19
FEDERAL WAY LINK EXTENSION: Baseline Budget $2,451.5M

Allocation $2,451.5M

Commitments

Project Dev.

Design Build

Uncommitted $2,338.9M

Agency Administration, Final Design, Construction Services and Construction $25.1M

Prelim. Engineering $43.4M

Right of Way $39.3M

Third Party $4.8M
FEDERAL WAY LINK EXTENSION: Board Approves Development Agreement $0.3M

- **Third Party (City of SeaTac)**: $0.3M
- **Third Party**: $4.8M
- **Prelim. Engineering**: $43.4M
- **Right of Way**: $39.3M
- **Agency Administration, Final Design, Construction Services and Construction**: $25.1M

**Allocation**

- **Design Build**: $2,451.5M

**Commitments**

- Uncommitted: $2,338.6M

*Illustartive - Not to Scale*
Thank you.