
 

 

 
Resolution No. R2025-11 
Adoption of At-Grade Crossings Master Plan and Amendment of the Adopted 2025 
Budget for the At-Grade Crossing Program  

Meeting: Date: Type of action: Staff contact:  

Rider Experience and 
Operations Committee 
Board  

06/5/2025 
 
06/26/2025 

Recommend to Board 

 
Final action  

Moises Gutierrez, Agency 
Oversight Deputy CEO 
Andrea Trepadean, Acting Chief 
Safety Officer 
Victoria Morris, Hazard 
Mitigation Implementation 
Director 

Proposed action   
(1) Adopts the 2025-2029 At-Grade Crossings Program Master Plan and merges existing TIP projects to 
create one program and (2) amends the adopted 2025 Budget to allow the At-Grade Crossings Program 
to continue progressing current project work through implementation by a) increasing the authorized 
program allocation by $70,800,000 from $18,379,900 to $89,179,900 and b) increasing the program’s 
2025 annual spend by $3,300,000 from $9,806,416 to $13,106,416. 

Key features summary  
• This action will adopt the 2025-2029 At-Grade Crossings Program Master Plan which establishes 

Program priorities and processes to continuously identify, evaluate, prioritize, and implement 
potential safety enhancements.   

• The Master Plan outlines the current Program portfolio which comprises an initial set of seven 
different safety enhancement projects on the 1 Line, three planning projects that include an 
assessment of Sounder at-grade crossings on the Lakewood Subdivision, and development and 
strengthening of T Line design standards. At this time, there are no identified safety enhancements 
for the 2 Line. 

• The $70,800,000 budget request will allow the At-Grade Crossings Program to continue progressing 
current Program work uninterrupted and consists of near- and mid-term projects that fall into the 
following categories: 

• Planning (crossing evaluations, standards development) 

• Train Enhancement (i.e. alternating “wig wag” train headlights) 

• Technology (i.e. AI video detection) 

• Infrastructure (i.e. automatic pedestrian gates) 

• The $70,800,000 budget request will support project delivery from planning through implementation 
and includes budget for continued communications and engagement efforts, as well as other 
program support costs.  

• Future Program budget requests beyond the $70,800,000 being currently requested will be 
submitted through the annual agency budget process. 
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• Staff will provide quarterly reports to the Rider Experience and Operations Committee on the 
Program.  

Background  
The At-Grade Crossing Program (Program) was launched in August 2021 to enhance safety near 
designated at-grade crossings, focusing on reducing unintentional acts where trains intersect on the 
same level with people walking, biking, and rolling, as well as vehicles. The Program scope includes all 
current and future planned Link lines and the Sound Transit-owned Lakewood Subdivision on which 
Sounder operates. However, safety enhancements in the Rainier Valley are a priority and have been the 
Program's initial focus, as this area has experienced the highest concentration of at-grade incidents 
since Link service began in 2009.  
In July 2024, the Sound Transit Board adopted Motion No. M2024-45, which directed the agency to 
accelerate current at-grade crossing projects and deliver a Program Master Plan. The At-Grade 
Crossings Program has developed the 2025–2029 At-Grade Crossing Program Master Plan which 
supports the development and implementation of near- and medium-term safety enhancement projects 
within Sound Transit authority while providing transparency in the Program’s approach and project 
decisions. It establishes Program priorities and processes to continuously identify, evaluate, and 
prioritize potential safety enhancements while allowing for the continuous development and 
implementation of projects throughout its duration. In alignment with the motion, the draft At-Grade 
Crossing Program Master Plan was presented to the Board in November 2024.  

The Master Plan outlines the current Program portfolio which comprises an initial set of seven different 
safety enhancement projects on the 1 Line, three planning projects that include an assessment of 
Sounder at-grade crossings on the Lakewood Subdivision, and work to develop T Line design 
standards. These projects are outlined in the table below: 

Table 1 Current At-Grade Crossing Program Projects 

Project Type: Project Name / Status: 
Estimated 
Risk-Based 
Cost: 

Target 
Completion Date: 

Planning 
Crossing evaluation and safety analysis at Bridgeport 
Way S, S 74th St., S 56th St.  
(Sounder Lakewood Subdivision) 

$250k Q1 2026 

Planning Crossing evaluation and safety analysis on 16 at-
grade crossings (Sounder Lakewood Subdivision) $1M Q1 2026 

Pavement 
Marking Dynamic Envelope Pavement Markings Pilot $800k Q3 2025 

Technology SMART Grant: Rainier Valley Safe Project Pilot, 
Phase 1 & Phase 2  

$2.5M (Ph 1) 
$15M (Ph 2) 

Q4 2025 (Ph 1) 
Q3 2027 (Ph 2) 

Planning Data collection, inventory, input on new standards  
(T Line)  $750k Q4 2026 

Train 
Enhancement Alternating (Wig Wag) Train Headlights $5M Q4 2026 

Infrastructure  Automatic Pedestrian Gates, Stadium Station  $9M Q1 2028 – Q2 2028 
Infrastructure  1-Line Enhancements $15M Q1 2028 – Q2 2028 

Infrastructure Automatic Pedestrian Gate Pilot, Columbia City and 
Othello $14.2M Q2 2028 – Q4 2029 

Infrastructure  Automatic Pedestrian Gate Pilot, Rainier Beach $11M Q3 2028 – Q2 2029 
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The projected cost to implement the 2025-2029 AGC Master Plan projects shown in Table 1 above is 
$74.5M. A risk-based cost assessment was conducted using initial project cost ranges to develop each 
project’s final cost estimate and schedule. The Program’s remaining uncommitted budget as of May 
2025 is $3.7M, therefore the Program is asking the Board to approve a budget amendment to increase 
the Program’s authorized allocation by $70.8M to provide funding to continue project work through 
implementation (which includes increasing the 2025 annual spend by $3,300,000 from $9,806,416 
to $13,106,416). As new projects are identified, future budget requests will be submitted through the 
annual agency budget process. 

 The agency will include longer-term considerations for future updates to its long-range transit plan, 
led by the Chief Strategy Officer (i.e. advanced separately). In the interim, the Program will continue 
engaging the community, exploring innovative mitigation strategies, and continuing to focus on 
implementing the identified short- and mid-term safety enhancements.The projects shown in Table 1 
are exempt from review under the State Environmental Policy Act (SEPA) as planning studies 
and/or minor new construction of safety structures and equipment. The Federal Transit 
Administration similarly determined in 2023 that 1 Line improvements for safety and 
communications at the at-grade crossings were exempt from the National Environmental Policy Act 
(NEPA).  As the Master Plan / At-Grade Crossing Program is implemented, additional 
improvements that may be identified will be reviewed for compliance with SEPA prior to 
construction or installation of new facilities. 
In parallel with the Master Plan development, the At-Grade Crossings Program has continued to 
accelerate the delivery of the current projects in the Program’s portfolio. In partnership with the Seattle 
Department of Transportation (SDOT), the Program has completed ten at-grade safety enhancement 
projects in the Rainier Valley segment between 2021 and 2024. Early data indicates positive findings in 
incident reduction are occurring as the agency targets zero incidents. 

Fiscal information  
This amendment requests that six existing TIP projects merge into one program called At-Grade 
Crossings Program.  The projects, known as Sounder At Grade, Link at Grade, Safety OpEx SOGR 
Program, SODO MLK Hazard Mitigation, At Grade Dynamic Warning Signs, Crossings Pre-project & 
Outreach will remain as subprojects beneath the At-Grade Crossings Program. The lifetime authorized 
program allocation is $18,379,000 and the 2025 annual budget is $9,806,416. 

 

Authorized Allocation (in thousands) Project

Phase

300038 - 
SOUNDER AT 

GRADE

400033 - LINK 
AT GRADE

600004 - 
SAFETY OPEX 

SOGR 
PROGRAM

600085 - SODO 
MLK HAZARD 
MITIGATION

700879 - AT 
GRADE 

DYNAMIC 
WARNING 

SIGNS

700888 - 
CROSSINGS 

PREPROJCT & 
OUTREACH

Grand Total

OPERATION+MAINTENANCE 1,700                105                  75                    -                   -                   936                  2,816                
AGENCY ADMINISTRATION -                   1,467                -                   1,617                383                  -                   3,466                
PRELIM ENGINEERING/ENV REVIEW -                   4,437                -                   -                   -                   -                   4,437                
FINAL DESIGN+SPECIFICATIONS -                   1,898                -                   -                   48                    -                   1,946                
THIRD PARTY -                   -                   -                   -                   -                   -                   -                   
CONSTRUCTION -                   3,498                -                   1,519                634                  -                   5,651                
CONSTRUCTION SERVICES -                   -                   -                   -                   63                    -                   63                    
CONTINGENCY -                   -                   -                   -                   -                   -                   -                   
Grand Total 1,700                11,406              75                    3,136                1,127                936                  18,380              

2025 Budget (in thousands) Project

Phase

300038 - 
SOUNDER AT 

GRADE

400033 - LINK 
AT GRADE

600004 - 
SAFETY OPEX 

SOGR 
PROGRAM

600085 - SODO 
MLK HAZARD 
MITIGATION

700879 - AT 
GRADE 

DYNAMIC 
WARNING 

SIGNS

700888 - 
CROSSINGS 

PREPROJCT & 
OUTREACH

Grand Total

OPERATION+MAINTENANCE 545                  100                  52                    -                   -                   632                  1,329                
AGENCY ADMINISTRATION -                   859                  -                   1,334                189                  -                   2,382                
PRELIM ENGINEERING/ENV REVIEW -                   605                  -                   -                   -                   -                   605                  
FINAL DESIGN+SPECIFICATIONS -                   1,295                -                   -                   48                    -                   1,343                
THIRD PARTY -                   -                   -                   -                   -                   -                   -                   
CONSTRUCTION -                   3,498                -                   334                  283                  -                   4,115                
CONSTRUCTION SERVICES -                   -                   -                   -                   33                    -                   33                    
CONTINGENCY -                   -                   -                   -                   -                   -                   -                   
Grand Total 545                  6,357                52                    1,668                553                  632                  9,806                
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Funding the 2025-2029 At-Grade Crossings Program Master Plan to continue progressing current 
project work through implementation will increase the authorized project allocation of the At-Grade 
Crossings Program in the amount of $70,800,000 from $18,379,900 to $89,179,901. There is an 
increase in the 2025 annual project budget of $3,300,000 from $9,806,416 to $13,106,416. The agency 
has sufficient allocated forecast in the long-term service delivery projects forecast to fund these projects. 

Disadvantaged and small business participation 
Not applicable to this action. 

Public involvement  
A key Program goal is to meaningfully engage with the community while prioritizing safety as a top 
Sound Transit concern and core value. The Program aims to build long-term relationships, enhance two-
way communication, and establish the agency as a dedicated and trusted part of the community. The 
Program strives to achieve targeted safety outcomes by using accessible and convenient ways to 
connect with people where they are. 
The At-Grade Crossings Program finalized a three-year Communications and Engagement Plan in late 
2024 which builds on and expands the Program’s engagement efforts. The plan focuses on three key 
elements:  

• Draft Master Plan Engagement. 
• Project Development and Construction Outreach and Communications. 
• Safety Awareness and Education. 
The Program prioritizes engaging communities that are directly impacted by at-grade service, in the 
immediate vicinity of the service areas, and those disproportionately impacted by safety incidents. 
Centering impacted communities is critical for the success of these engagement efforts. The Program is 
committed to dedicating appropriate resources and providing meaningful and varied ways for the 
community to learn about the Program and shape the Master Plan with planned and future projects. 
Recent engagement strategies have included a safety survey, online forum, community briefings, 
targeted canvassing near SODO and the Rainier Valley station locations, and a safety fair. The primary 
objective of the engagement has been to bring awareness to safety enhancement projects, gather 
feedback, inspire dialogue around unique needs and specific considerations of communities that 
frequently interact with at-grade crossings, and educate the public about the Program and at-grade 
crossing safety.  

Time constraints  
A one-month delay would impact the project by delaying project procurement and delivery activities.  

At-grade Crossings Program
(in thousands)

Project Phase
Adopted 2025 

Annual Project 
Budget

Budget 
Revision

Revised 2025 
Annual Project 

Budget

Authorized Project 
Allocation (Current)

Allocation 
Change

Authorized Project 
Allocation (New)

Operations + Maintenance 1,329                   -             1,329                   2,816                       -                2,816                     
Agency Administration 2,382                   200            2,582                   3,466                       5,134            8,600                     

 Preliminary Engineering 605                      180            785                      4,437                       4,934            9,371                     
Final Design 1,343                   420            1,763                   1,946                       7,656            9,602                     
Third Party Agreements -                       450            450                      -                          2,155            2,155                     
Right of Way -                       -             -                      -                          -                -                         
Construction 4,115                   1,580         5,695                   5,651                       40,179          45,830                   
Construction Services 33                        470            503                      63                           10,742          10,805                   
Vehicles -                       -             -                      -                          -                -                         
Contingency -                       -             -                      -                          -                -                         
Total $9,806 $3,300 $13,106 $18,380 $70,800 $89,180

Annual Project Budget Authorized Project Allocation
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Prior Board/Committee actions 
Motion No. M2024-54: Ratifying the chief executive officer’s finding of the existence of an emergency to 
expedite At-Grade Crossing Program work by engaging consultant services. 

Motion No. M2024-45: Directing the chief executive officer to: (1) expand the geographic scope of 
Sound Transit’s At-Grade Crossing Program to not only include all Link light rail at-grade crossings, but 
also Tacoma Link and Sound Transit-owned Sounder at-grade crossings while still prioritizing 
improvements in the Rainier Valley; (2) accelerate current at-grade projects, and expand projects as 
needed (3) conduct a comprehensive study of at-grade crossings in the Rainier Valley identifying short-, 
mid-, and long-term at-grade crossing safety improvements; and (4) deliver a Rainier Valley Safety 
Master Plan of potential at-grade crossing safety improvements to the Board in October 2024 that 
prioritizes at-grade crossing safety improvements where the most collisions occur (e.g., along MLK Jr. 
Way S. in the Rainier Valley), followed by a systemwide at-grade crossing safety plan in November 
2024, and provide regular progress reporting to the Rider Experience and Operations and System 
Expansion Committees until the safety master plans are transmitted. 

 

Environmental Review – KH 5/29/25 

Legal review – JW 5/29/25  



 

 

 
Resolution No. R2025-11 
A RESOLUTION of the Board of the Central Puget Sound Regional Transit Authority (1) Adopting the 
2025-2029 At-Grade Crossings Program Master Plan and merging existing TIP projects to create one 
program and (2) amending the adopted 2025 Budget to allow the At-Grade Crossings Program to 
continue progressing current project work through implementation by a) increasing the authorized 
program allocation by $70,800,000 from $18,379,900 to $89,179,900 and b) increasing the program’s 
2025 annual spend by $3,300,000 from $9,806,416 to $13,106,416. 

WHEREAS, the Central Puget Sound Regional Transit Authority, commonly known as Sound 
Transit, was formed under chapters 81.104 and 81.112 of the Revised Code of Washington (RCW) for 
the Pierce, King, and Snohomish Counties region by action of their respective county councils pursuant 
to RCW 81.112.030; and 

WHEREAS, Sound Transit is authorized to plan, construct, and permanently operate a high-
capacity system of transportation infrastructure and services to meet regional public transportation 
needs in the Central Puget Sound region; and  

WHEREAS, in general elections held within the Sound Transit district on November 5, 1996, 
November 4, 2008, and November 8, 2016, voters approved local funding to implement a regional 
high-capacity transportation system for the Central Puget Sound region; and  

WHEREAS, the At-Grade Crossing Program (Program) was launched in August 2021 to 
enhance safety near designated at-grade crossings, focusing on reducing unintentional acts where 
trains intersect on the same level with people walking, biking, and rolling, as well as vehicles; and 

WHEREAS, the Program scope includes all current and future planned Link lines and the 
Sound Transit-owned Lakewood Subdivision on which Sounder operates. However, safety 
enhancements in the Rainier Valley are a priority and have been the Program's initial focus as this 
area has experienced the highest concentration of at-grade incidents since Link service began in 
2009; and 

WHEREAS, in July 2024, the Sound Transit Board adopted Motion No. M2024-45, which 
directed the agency to accelerate current at-grade crossing projects and deliver a Program Master Plan; 
and 

WHEREAS, the At-Grade Crossings Program has developed the 2025–2029 At-Grade Crossing 
Program Master Plan which supports the development and implementation of near- and medium-term 
safety enhancement projects within Sound Transit authority; and 

WHEREAS, the Master Plan outlines the current Program portfolio which comprises an initial set 
of seven different safety enhancement projects on the 1 Line, three planning projects that include an 
assessment of Sounder at-grade crossings on the Lakewood Subdivision, and development and 
strengthening of T Line design standards; and 

WHEREAS, this action merges six existing TIP projects into one program called the At-Grade 
Crossings Program; and 

WHEREAS, a budget amendment is needed to fund the 2025-2029 At-Grade Crossings 
Program Master Plan to continue progressing current project work through implementation; and 

WHEREAS, this action will increase the authorized project allocation of the At-Grade Crossings 
Program in the amount of $70,800,000 from $18,379,900 to $89,179,901; and 



WHEREAS, the At-Grade Crossings Program finalized a three-year Communications and 

Engagement Plan in late 2024 which builds on and expands the Program9s engagement efforts; and 

WHEREAS, recent engagement strategies have included a safety survey, online forum, 

community briefings, targeted canvassing near SODO and the Rainier Valley station locations, and a 

safety fair, and 

WHEREAS, in November 2024, the Board approved Resolution No. R2024-25, adopting an 

annual budget for the period January 1 through December 31, 2025 and adopting the 2025 Transit 

Improvement Plan. 

NOW, THEREFORE, BE IT RESOLVED by the Board of the Central Puget Sound Regional 

Transit Authority that: 

Section 1. The 2025-2029 At-Grade Crossings Program Master Plan is adopted and the existing 

TIP projects are merged to create one program. 

Section 2: The adopted 2025 Budget is amended to allow the At-Grade Crossings Program to 

continue progressing current project work through implementation by a) increasing the authorized 

program allocation by $70,800,000 from $18,379,900 to $89,179,900 and b) increasing the program's 

2025 annual spend by $3,300,000 from $9,806,416 to $13,106,416. 

ADOPTED by a supermajority vote of the Board of the Central Puget Sound Regional Transit Authority 

7D) So 

Zo 
~ 

Dave Somers 

Board Chair 

Attest: 

VE ee 
Kathryn Flores 

Board Administrator 

Resolution No. R2025-11 Page 2 of 2


	Resolution R2025-11sr.pdf
	Resolution No. R2025-11

	Resolution R2025-11-Final.pdf
	Resolution No. R2025-11




